


PRELIMINARY & ADVISORY



Munger Graduate Residence construction logistics:
 Phase 3a: mid-March to mid-April 2014 - Building foundations and pre-cast delivery, water main replacement

- U-M property
- U-M building
- U-M building: construction
- Construction fence area
- 2-day road / intersection closure
- Construction gate
- Construction vehicle route
- Pedestrian route
- Jersey barriers

Phase Notes:
 - Establish full fence perimeter of W16 lot
 - Water main replacement on Madison between State and Packard with sequenced 2-day lane closures at State, Thompson, and Packard

