Commissioning Sequence Progress Check Sheet

System: AHU-8 

Office Air Handler
Custom 25,000 CFM air handler serving offices on the east end of LSI.  VAV w/return fan (RF-8).  Ducted return.  VSDs on both supply and return fans.  DDC VAV boxes.  Smoke dampers at discharge and on common return duct.  Distribution duct DOES NOT interconnect w/AHU-7.  

Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgments

Owner

Contractor


    _____

Shop Drawings Approved: VSDs, Coil Pumps, BDD, Smoke 

Dampers, Sound Atten.s, Return Fan
_____

    _____

Factory Test Reports Submitted (AHU)


_____
Major Components Delivered  AHU,Return Fan, VSDs, Coil Pumps, BDD, Smoke Dampers, Sound Atten.s
_____

    _____

Pre-Installation Check Sheets Complete (AHU, Return Fan, both 

VSDs)

_____

    _____

Installation Manuals Submitted (AHU, VSDs, Return Fan)



           _____

Start-up/Installation Materials Delivered (filters)



    _____

Mechanical Complete 



    _____

Electrical Complete 

_____ AHU Fan(s) 
_____ control panel



    _____

Controls Complete (subcontractor)



    _____

Controls Complete (UM DDC)

_____

    _____

Pre-start-up checks complete, AHU

_____

    _____

Pre-start-up checks complete, VSDs

_____

    _____

VSD Mfg. Check-Test-Start

_____

    _____

Mfg. Check-Test-Start Report 

_____

    _____

AHU Mfg. Check-Test-Start

_____

    _____

Mfg. Check-Test-Start Report

_____

    _____

Start-up/Functional Testing

_____

    _____

Controls Commissioning Complete

_____

    _____

Balancing Complete.. DP setpoint established

_____

    _____

Training Plan (Draft)



    _____

All Punch-list Items Completed

_____

    _____

Training Session Complete

_____

    _____

Contract Commissioning Requirements Completed
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