Commissioning Sequence Progress Check Sheet

System: LSI Chilled Water Systems
Overview: A 20 inch chilled water supply and return line comes from the tunnel into the second level mechanical room.  The system then splits into three pumped tertiary loops, one for the Lab and Office Chilled Water System, one for the Vivarium Chilled Water System, and one for the Process Chilled Water System. 

The Vivarium Chilled Water System uses pumps CHWP-3 and 4 and serves AHU-3, 4, 5, and 6 on the second level.

The Process Chilled Water System uses pumps CHWP-5 and 6 and serves AHU-1, 2, 7, and 8 on the second level.

The Lab and Office Chilled Water System uses pumps CHWP-1 and 2 and serves AHU-9, 10, 11, and 12 in the penthouse; AHU-13 at the first floor; fan coil units on level 2; environmental room condensing units on levels 3, 4, 5, and 6; lab equipment EQ-20 on level 3; and AHU-15 on level 3.

Commissioning Sequence Progress Check Sheet

System: Vivarium Chilled Water Systems
Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgements
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Shop Drawings Approved

   

 
_____


Valves

_____ 


Pumps CHWP-3, 4

_____

Major Components Delivered



_____

Pre-Installation Checklist Completed (Pumps)

_____          _____       
Installation Instructions Provided

_____

_____ 

Pipe / Pump alignment confirmed 

UM Cx to view before bolting pipe to pump flanges.



_____

Installations Complete



_____

Controls Complete (subcontractor)



_____

Controls Complete (UM DDC)

      _____

Pressure Testing Complete

_____         _____     
Flushing/Cleaning Plan Submitted/Approved   

_____

_____

Flushing Complete

_____

_____

Pre-start Check Sheet Complete   

_____
     
 _____

Start – up Notification Submitted

_____

_____

Functional Testing Check Sheet Complete   

_____         _____      
Training Scheduled 

_____         _____      
Training Completed

      _____      
All Punch-list Items Completed

_____ 

_____

Contract Commissioning Requirements Completed

Commissioning Sequence Progress Check Sheet

System: Process Chilled Water Systems
Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgements
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Contractor
Shop Drawings Approved

   

 
_____


Valves

_____ 


Pumps CHWP-5, 6

_____

Major Components Delivered



_____

Pre-Installation Checklist Completed (Pumps)

_____          _____       
Installation Instructions Provided

_____

_____ 

Pipe / Pump alignment confirmed 

UM Cx to view before bolting pipe to pump flanges.



_____

Installations Complete



_____

Controls Complete (subcontractor)



_____

Controls Complete (UM DDC)

      _____

Pressure Testing Complete

_____         _____     
Flushing/Cleaning Plan Submitted/Approved   

_____

_____

Flushing Complete

_____

_____

Pre-start Check Sheet Complete   

_____
     
 _____

Start – up Notification Submitted

_____

_____

Functional Testing Check Sheet Complete   

_____         _____      
Training Scheduled 

_____         _____      
Training Completed

      _____      
All Punch-list Items Completed

_____ 

_____

Contract Commissioning Requirements Completed

Commissioning Sequence Progress Check Sheet

System: Lab and Office Chilled Water Systems
Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgements
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Contractor
Shop Drawings Approved

   

 
_____


Valves

_____ 


Pumps CHWP-1, 2

_____

Major Components Delivered



_____

Pre-Installation Checklist Completed (Pumps)

_____          _____       
Installation Instructions Provided

_____

_____ 

Pipe / Pump alignment confirmed 

UM Cx to view before bolting pipe to pump flanges.



_____

Installations Complete



_____

Controls Complete (subcontractor)



_____

Controls Complete (UM DDC)

      _____

Pressure Testing Complete

_____         _____     
Flushing/Cleaning Plan Submitted/Approved   

_____

_____

Flushing Complete

_____

_____

Pre-start Check Sheet Complete   

_____
     
 _____

Start – up Notification Submitted

_____

_____

Functional Testing Check Sheet Complete   

_____         _____      
Training Scheduled 

_____         _____      
Training Completed

      _____      
All Punch-list Items Completed

_____ 

_____

Contract Commissioning Requirements Completed
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