Commissioning Sequence Progress Check Sheet

System: Energy Recovery System 
Overview: AHU-1, 2, 3, 4, 5, and 6 each have an energy recovery coil. Floors 1, 3, 4, 5, and 6  have a Strobic fan exhaust system dedicated each floor. There is one energy recovery coil in each Strobic fan exhaust system. This makes 5 exhaust energy recovery coils and 6 supply energy recovery coils. The coils are connected through common piping and a 40% glycol solution is circulated by pumps P-1 and P-2. These pumps have a primary/stand-by arrangement. The flow is 1780 gpm. Controls prevent the exhaust fluid temperature from falling below 35ºF and work in sequence with the AHU controls to maintain supply air temperature. Refer to M9-1.04 for controls. A glycol feeder keeps the system charged with glycol solution

Cx Sequence:
Acknowledgements

Owner

Contractor
_____

Shop Drawings Approved: (Pumps)

_____

Major Components Delivered: (Pumps, Piping, Coils, Feeder)



_____

Pre-Installation Checklist Completed (Pumps)

_____          _____       
Installation Instructions Provided (Pumps, Glycol Feeder)



_____

Controls Complete (subcontractor)



_____

Controls Complete (UM DDC)

_____

_____ 

Pipe / Pump alignment confirmed 

UM Cx to view before bolting pipe to pump flanges.

      _____

Pressure Testing Complete

_____         _____     
Flushing/Cleaning Plan Submitted/Approved   

_____

_____

Flushing Complete

_____

_____

Pre-start Check Sheet Complete   

_____
     
 _____

Start – up Notification Submitted

_____

_____

Functional Testing Check Sheet Complete   

_____         _____      
Training Scheduled 

_____         _____      
Training Completed

      _____      
All Punch-list Items Completed

_____ 

_____

Contract Commissioning Requirements Completed
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