Commissioning Sequence Progress Check Sheet

System: LSI Steam and Condensate System 

Overview: A 14 inch LPS (9#), an 8 inch MPS (60#), and a 4 inch LPC enter the northeast corner of the building from the utility tunnel. 

The MPS serves the clean steam generator (SG-1) and all lab equipment (Bulk Sterilizer, Medium Steam Sterilizer, Cage and Rack Washer, Tunnel Cage Washer, Small Sterilizers, and Glassware Washers).

The LPS serves the humidifiers for AHU-1, AHU-2, AHU-3, AHU-4, AHU-5, AHU-6 and the heat exchangers for heating hot water (HX-1) and domestic water (HX-2).

Steam Generator SG-1 creates clean steam (9#) that is used by the office humidifiers for AHU-7 and AHU-8.

Condensate from the MPS system collects to five different flash tanks where the pressure is reduced. The condensate on the first floor passes through two of these flash tanks, two separate condensate coolers, and then to condensate pumps CP-1 and CP-2 before discharging to the low pressure condensate system. The condensate above the first floor passes through three different flash tanks and discharges directly to the LPC system. Condensate from the LPS system also discharges to he LPC (9#) system. This LPC system then drains out a 4 inch line to the utility tunnel.

Condensate from the clean steam system passes through a condensate cooler and discharges to a floor drain.

There are a total of 4 condensate coolers, 5 flash tanks, and 2 condensate pumps shown on the drawings. 
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Contract Commissioning Requirements Completed

S:\Palmer-Drive\Commissioning\LSI\Prog Chk Sheets\Steam & Condensate Sys Check Sheet.doc
LSI

1/29/2002

