Commissioning Sequence Progress Check Sheet


System: DDC Temperature Controls 

Overview: Control system work is divided between the Contractor and the Owner's Plant Controls Group. Contractor work includes the installation of DDC Panels (provided by the Owner); the provision and installation of all devices – both pneumatic and DDC; furnishing and installation of all conduits, wiring, piping, auxiliary panels, etc. and all other work required for complete and operating temperature control systems with the exception of the following work that is performed by the Owner's Plant Controls Group: terminations of wiring and pneumatic piping within DDC panels; programming of controls; and check-test/start/verification of controls.

Cx Sequence:

Initial acknowledgment and date when item is complete.

Acknowledgments

Owner

Contractor


    
_____
Pre-submittal of Controls' Schematics to Plant Engineer 

                                      
(S. Woldt  936-0400)

         
_____
Shop Drawings Approved

         

_____ 
Major Components Delivered  (Panels picked-up

                                     
at Plant)

_____          
_____ 
Siemens Functional Test Procedure Submitted

        
_____ 
All Electrical Complete (Power to Panels)



    
_____
Controls Complete (Subcontractor)



    
_____
Controls Complete (U of M DDC)

_____

    
_____
Functional Testing Completed;

                                     
(Siemens Functional Test Procedure / Report) 



    
_____
All Punch-list Items Completed

_____

    
_____
Contract Commissioning Requirements Completed
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