

BT

**Bid Tabulation** 

Building: 1000429 - Industrial and Operations Engineering Building

AEC Project #:P00020260

Project Name: First Floor and Ground Floor Renovation

Bid Pack Name: Bidpack 01 - Construction Bid Opening: 03/18/2024

Awarded to: The Albert M Higley Co	Ideal Contracting LLC	The Albert M Higley Co	DeMaria Building	AZ Shmina Incorporated	McCarthy and Smith Inc	Commercial Contracting	The Petersen Companies Inc	Krull Construction	
Proposal	\$3,838,000	\$3,860,000	\$3,889,500	\$3,997,000	Withdraw	Declined	Declined	Did Not Bid	
Walk Thru - Mandatory	Yes	Yes	Yes	Yes	Withdraw	Declined	Declined	Did Not Bid	
Alternate 1 - Omit casework, counters, and sinks from Staff Lounge 1860 and Personal room 1776	\$-26,900	\$-40,000	\$-30,763	\$-27,000	Withdraw	Declined	Declined	Did Not Bid	
Alternate 2 - Omit folding panel partition and associated work from room G618 and G610	\$-121,000	\$-142,000	\$-132,000	\$-124,000	Withdraw	Declined	Declined	Did Not Bid	
Alternate 3 - Omit all card readers and accociated hardware except at Maker space G680	\$-41,900	\$-50,000	\$-45,700	\$-42,000	Withdraw	Declined	Declined	Did Not Bid	
Alternate 4 - Omit dedicated laser cutter ventilation system from within G680 maker space.	\$-21,900	\$-22,200	\$-26,500	\$-22,000	Withdraw	Declined	Declined	Did Not Bid	
Total Alternates	\$-211,700	\$-254,200	\$-234,963	\$-215,000	Withdraw	Declined	Declined	Did Not Bid	
Addenda Acknowledge - Addendum No. 1	Yes	Yes	Yes	Yes	Withdraw	Declined	Declined	Did Not Bid	
Addenda Acknowledge - Addendum No. 2	Yes	Yes	Yes	Yes	Withdraw	Declined	Declined	Did Not Bid	



BT

**Bid Tabulation** 

uilding: 1000429 - Industrial and Operations Engineering Buil
---

AEC Project #:P00020260

Project Name: First Floor and Ground Floor Renovation

Bid Pack Name: Bidpack 01 - Construction Bid Opening: 03/18/2024

	Ideal Contracting LLC	The Albert M Higley Co	DeMaria Building	AZ Shmina Incorporated	McCarthy and Smith Inc	Commercial Contracting	The Petersen Companies Inc	Krull Construction
Addenda Acknowledge - Addendum No. 3	Yes	Yes	Yes	Yes	Withdraw	Declined	Declined	Did Not Bid
Owner's Option/Voluntary Alternates - Fire Protection / Temporary Upright Protection	\$25,000				Withdraw	Declined	Declined	Did Not Bid
Owner's Option/Voluntary Alternates - If cold formed metal framing engineering is required			\$2,500		Withdraw	Declined	Declined	Did Not Bid
Owner's Option/Voluntary Alternates - If extra wall shades are to be provided for added stock (2 shades per type)			\$1,297		Withdraw	Declined	Declined	Did Not Bid
Owner's Option/Voluntary Alternates - If plastic laminate clad casework is to be provided by a specified manufacturer			\$29,000		Withdraw	Declined	Declined	Did Not Bid
Completion Date or Days	12/06/2024	12/06/2024	12/06/2024	12/06/2024	Withdraw	Declined	Declined	Did Not Bid

Vendor Name	eclined	Did Not Bi	Incomplete Bid	Qualified Bid	ithdraw	Qualified Bid Description
			<u> </u>	ОВ	>	Quanto Dia 2000, puot
Krull Construction Company Incorporate	e 🗆					
Commercial Contracting Corporation	$\square$					
McCarthy and Smith Inc					$\square$	Bid withdrawn
Ideal Contracting LLC						Bid Clarifications are attached to Bidder's Bid Proposal.
The Petersen Companies Inc	Ø					



**Bid Tabulation** 

Building: 1000429 - Industrial and Operations Engineering Building AEC Project #:P00020260

Project Name: First Floor and Ground Floor Renovation

Bid Opening: 03/18/2024 Bid Pack Name: Bidpack 01 - Construction

updated 4/9/24

William D. Erwin Erwin Date: 2024.03.19 11:44:26 -04'00' | HEREBY CERTIFY THIS IS A TRUE TABULATION OF BIDS RECEIVED: BIDS READ BY/BID TAB APPROVED BY: Date

Digitally signed by Jenny Lessard Date: 2024.03.19 11:30:44 -04'00' Jenny Lessard Name Date