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BIOLOGICAL SCIENCE BUILDING
U-M Project #: P00007315
ISSUED FOR:

The Regents of the University of Michigan

BY:

University of Michigan



Architecture, Engineering and Construction



And



Procurement Services 

326 East Hoover Avenue


Ann Arbor, MI  48109-1002

I.  INSTRUCTIONS 
A. Purpose
This Project Specific Qualification Statement Requirements for Construction Management Services is issued by The Regents of the University of Michigan (“Owner”) to request qualifications from those Construction Management (“CM”) firms interested in providing preconstruction and construction management services for the following project:
Biological Science Building

The project is located within the City of Ann Arbor, Washtenaw County, Michigan

B. Selection Process
Interested CM firms must respond to the requirements included herein and submit ten (10) copies and one (1) electronic copy of their Qualification Statement Requirements (“QSR”) as directed below.  The information gathered will be evaluated by Project Team members and other Owner representatives to select which firms will be chosen to submit a technical proposal in response to a Request for Proposal (“RFP”) for Construction Management Services and invited for interviews.  Firms receiving RFP’s will be provided additional information for the project to help them prepare their proposal.  This technical proposal, as well as the interview, will be evaluated to determine the construction management firm best qualified to provide construction management services for this project.  The Owner reserves the right to reject any and all applicants and may stop the selection process for the project at any time. 

C. Selection Schedule

Ten (10) copies of your QSR must be provided.  In addition, forward an email with an electronic copy of your response attached to Mr. Jim Bruce at jmbruce@umich.edu by no later than:

Monday, March 10, 2014 at 2:00 EDST
Submit to:
The University of Michigan


Phone:  (734) 764-2240


Procurement – Facilities                                   Email: jmbruce@umich.edu


Attn:  James Bruce





The University of Michigan



326 E. Hoover Ave., Mail Stop D


Ann Arbor, Michigan  48109-1002

Any questions/comments regarding this QSR must be forwarded via email with specific reference(s) to the Section(s) in question to the attention of Jim Bruce at jmbruce@umich.edu.
The deadline for submittal of questions is February 27, 2014 by 2:00 p.m. EST
Responses to all questions received will be sent to all firms participating in this QSR by March 4, 2014
The proposed schedule for the balance of this process as described in Section B. is as follows:
RFP issued to selected firms:
March 17, 2014
Proposals Due:
March 31, 2014
Interviews:
April 14, 2014
II.   PROJECT DETAILS
A. Location
The proposed site of the Biological Science Building (BSB) is located near the intersection of Washtenaw Ave. and North University Ave.  The new building will be located at the current site of North Hall and the Museums Annex.
B. Project Description

The College of Literature, Science, and the Arts is proposing to construct a new teaching,  research, and museum facilities for the biological sciences and exhibit museums.  This project will provide a contemporary research facility for the Department of Molecular, Cellular, and Developmental Biology (MCDB), Department of Ecology and Evolutionary Biology (EEB) along with Anthropology, Natural History, Paleontology, and museums.

The proposed site adjacent the Life Sciences Institute (LSI) Kellogg School of Dentistry and will require the demolition of North Hall and the Museums Annex (by owner).  The proposed project will include a new building of approximately 300,000 gross square feet with a connection to LSI to increase the utilization of its dock and vivarium functions.  A small renovation to LSI will also be necessary for vivarium and related support functions, offices, classrooms, vivarium services, and the Museum of Natural History.  The laboratories will be constructed in an open plan to allow for greater collaboration, increased flexibility, space utilization and better management.  The scope of this project included all site work, architectural, mechanical, and electrical work necessary to accomplish these improvements while minimizing impacts to the University’s operations. 

C. Fixed Limit of Construction Cost:  $170,000,000
D. Architect:  SmithGroupJJR 
E. Project Schedule
The following preliminary schedule has been developed in conjunction with the project Architect.  The Owner will not permit a fast-track or phased schedule for this project.

1.
Completion of Schematic Design                                                 April 2014
2.
Completion of Design Development                                            November 2014
3.
Complete Demo of N. Hall and Museums Annex (by Owner)     February 2015

4.
Complete of Construction Documents                                         September 2014
5.
Substantial Completion                                                                April 2018
F. Contract Documents
1. The Contract Documents to be utilized for this project are available via the University of Michigan: Architecture, Engineering and Construction website;

 http://www.umaec.umich.edu/for.archs/Standard.html
 

            and consists of the following documents:

a. Schedule of Project Details for Construction Management  January 31, 2014   (PDF)
b. Agreement For Construction Management Services January 31, 2014  (PDF)
c. General Conditions Applicable To Projects Where The Owner Has Retained The Services Of A Construction Manager January 31, 2014 (PDF)

III. QUALIFICATION STATEMENT REQUIREMENTS:
A. Instructions for Completion

1. If your firm is not currently pre-qualified by the Owner, a U-M Contractor’s Application for Qualification must be completed and submitted as part of your response to this QSR. The Application, along with Instructions for Completion, can be accessed at the following link:  
                                 http://www.umaec.umich.edu/for.archs/index.html
Refer to “For Architects, Engineers and Construction Professionals” under   “Contractors Application for Qualification.” 
Failure to successfully qualify will prohibit a CM from further consideration.

2. The following questions noted below beginning with Section B. require responses in sequential order.  All questions must be answered as requested.  If a question is not applicable to your firm, please respond accordingly.

3. The intention of these requirements are not to restrict the submittal of information but to streamline your response into a format which enhances the analysis procedures which must take place to allow the Owner’s Project Team’s time to be efficiently utilized.

B. Construction Manager’s Safety Program
The safety of both our campus community and our contractors is of paramount importance on University of Michigan projects.  

Provide a statement that describes in detail how your firm addresses project safety.  

1. Describe the unique safety challenges a project such as this represents and your approach to addressing these challenges.

2. Describe a typical level of safety staffing your firm would find appropriate for such a project.

3. Describe how your safety program is designed to influence and impact all trades and laborers working on the site.

4. Describe your approach to site specific training.

5. Describe your safety role as construction manager versus the responsibilities of the trade contractors. 

6. Describe your disciplinary actions for those workers who do not comply with your safety requirements.

C. Construction Manager’s Experience
1. List five (5) projects for which your firm has provided/is providing construction management services that are most related to this project.  In determining which projects are most related, consider: related size and complexity; how many members of the proposed team worked on the listed project; and, how recently the project was completed.  List the projects in priority order, with the most related projects listed first.  At least two projects must be completed and occupied by the owner.

2. For each of the listed projects, provide the following information: construction cost (original  GMP and final construction cost), current phase of development, estimated (or past) completion date (estimated vs. actual), type of construction services provided (CM at risk with GMP, CM-agency, Design/Build, General Contract - Low Bid, Negotiated General Contract).

3.  List the type of reports your firm produced on these projects for the owner on a regular basis.
4.  List all CM projects comparable or greater in size and scope that your firm has managed.
5.  Has your organization ever failed to complete any awarded projects?
6. Describe your current corporate sustainability programs. Provide three (3) examples of innovative sustainability initiatives your firm has recommended and/or implemented on current projects or projects completed within the last five (5) years.
D. Construction Manager's Personnel
1.
List total number of firm's personnel, for the proposed office in charge, by skill group (e.g., project managers, estimators, project engineers, superintendents, etc.)
2.
Name only key personnel (i.e., project director, manager, superintendent, scheduler, estimator) which will be part of the proposed construction management team for this project. Describe in detail the experience and expertise of each team member, which project they were assigned to and their role in the projects listed in the References section. (Note: Key personnel must be committed to this project for its duration unless excused by the Owner)  If the team as a whole provided construction management services for any of the projects listed in response to Section C.1, so indicate.

3. Name any consultants which are included as part of the proposed team.  Describe each consultant's proposed role in the project and its related experience. List projects on which your firm has worked with the consultant.

E. Construction Manager’s Estimating, Scheduling, Cost Control, Bidding, and Changes in the Work  

1.
Describe your cost control methods for the preconstruction and construction phases.  How do you develop your estimates and how often are they updated?  Include examples of successful value engineering to maintain project budget that did not sacrifice quality. (Answer must not exceed 2 pages.)
2.
Describe the way your firm maintains quality control during the pre-construction and construction phases.  Provide some examples of how these techniques were used in the projects listed in the Experience section. (Answer must not exceed 2 pages.)

3.
Describe the way in which your firm develops and maintains project schedule.  How often do you update those schedules?  For one of the projects listed in the Reference section, provide examples of how these techniques were used.  Include specific examples of scheduling challenges and how your firm solved them. (Answer must not exceed 2 pages.)

4.
Would you assign a current employee, hire new personnel, or hire the professional services of an independent scheduling consultant to provide the efforts of logic planning, activity duration discussions with subcontractors, scheduling monitoring, subcontractor communications, and issuance of scheduling reports?

5.
Describe how your firm assists minority business enterprises and involves them in projects.

6.
Construction projects have changes and additional work during the design and construction phase. The degree of change and amount of additional work varies from minor changes to substantial additions and modifications. How does your firm manage this aspect of the project? Provide examples from the projects listed in the Reference section. (Answer must not exceed 2 pages.)

7. Provide your feasibility assessment of the proposed scheduled substantial completion date.

F. Construction Manager’s BIM/3-D Virtual Design Capabilities and Prefabrication and Modular Experience

1.
Describe your firm’s in house Bim/3-D Virtual Design capabilities.  How would you manage this process beginning at Design Development.  Include three (3) projects of comparable complexity demonstrating successful BIM Modeling and clash mitigation to prevent costly changes in work.  Your response should also include how this information is transmitted to the tradesman in the field.

2. Describe ways your firm has prefabricated/modular building systems in the past to expedite construction schedules, and provide value to the Owner.  Examples provided should only relate to building components and systems found in these building types.
G. Contact Information


Include the following information in your submittal:

1. Principal in charge for this project

2. Principal’s title, phone, fax and email addresses

3. Principal’s mail (street) address

4. Name of person to contact for further information regarding this statement (if other than principal)
5. Contact’s phone, mobile phone, fax and email addresses
6. Company website address, if available

7. Company’s DUNS and TIN Numbers
H. Signature
CM firm must complete and include this signature page with the submittal.

By signing below, the undersigned acknowledges s/he is an expressly authorized agent of the company listed below.

Date:  ______________

Full Legal Name of Company:  _______________________________________
Signature: _______________________________________________________

Printed Name: ___________________________________________________
Title: ___________________________________________________________
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