


PRELIMINARY & ADVISORY



Munger Graduate Residence construction logistics: Phase Ia: September 2013 - Demolition / Site Preparation

- U-M property
- U-M building
- U-M building: construction
- Construction fence area
- Construction gate
- Construction vehicle route
- Pedestrian route

Phase Notes:

- Perimeter fence at Munger site established
- Demolish existing houses and parking lot
- Sidewalks at perimeter of site remain open. Temporary closures may occur during special demolition activities.

