Commissioning Sequence Progress Check Sheet
System: Air and Water Balance

Overview: Complete air and water balancing is required on this project. Includes coordination for attendance of Cx agent and UM Plant personnel during balancing activities.

Acknowledgments

Owner

Contractor
           
    
_____

Balance contractor has reviewed project 

_____

_____   
Pre-balance conference held; balance plan established

                                     
(Attendees: Mech. Contractor, General Contractor, UM 

                                     
Cx agent, UM Const. Mgmt. Field Rep., T&B Contractor)

_____          _____       
Balancer has completed field investigation and 

                                     
prepared deficiency list broken down by system

                                     
and prepared system for balancing (see spec.)

_____

 _____

Field deficiencies corrected 

_____

 _____

HHW system balanced

_____          _____        
Primary CHW system balanced

_____          _____        
Secondary CHW system balanced                     

_____

 _____

Air handling systems balanced 

_____

 _____

Exhaust air systems balanced         

_____          _____         Preliminary test & balance report submitted

_____          _____         Final test & balance report approved

                    _____         All punch list items completed

_____          _____         Contract Cx requirements completed
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