
Commissioning Sequence Progress Check Sheet

System: Electrical Power and Grounding System
Overview: Electrical power distribution including revisions to Med Sci II Substation No. 2 (208 V); Med Sci II / Buhl Substation No. 3 (480V); Special Power revisions at Med Sci II / Buhl Substation No. 3; power and distribution panelboards; lighting and receptacle panels; circuit breakers; grounding conductors; motor control centers (MCC's); motor starters; disconnect switches; and motor control devices.

Specification Section:  16400; 16450; 16480

Acknowledgments

Owner

Contractor
_____

    _____

Shop Drawings Submitted: (Listed Equipt.)

_____

    _____

Shop Drawings Approved 

_____          _____        Installation Sequence Submitted and Approved

                                      (Order and Timing for Transition Between Existing

                                      and New Power Distribution, with Approximate Dates

                                      of Activation of Major Components)

_____          _____        Major Components Delivered 

_____          _____        O&M Manual (Draft) submitted and approved

_____          _____        Pre-installation Checklist Completed and Submitted

_____

    _____

Installations Complete

_____

    _____

Pre-Start Checklist Completed and Submitted

_____

    _____

Check-Test-Start-Up / Functional Testing Completed;

                                      Report Submitted and Approved (cable megger;

                                      Grounding) 

_____

    _____

O & M Manual (Final) Submitted

_____          _____        Training Scheduled and Completed

_____

    _____

All Punch-list Items Completed

_____

    _____

System Accepted by Owner

