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AGREEMENT BETWEEN OWNER AND DESIGN PROFESSIONAL
FOR CONSTRUCTION MANAGER PROJECTS
for
[PROJECT NAME]
U-M Project No. P
(POOO )

THIS AGREEMENT (“Agreement”) is effective from and after the day of
, 20, by and between THE REGENTS OF THE UNIVERSITY OF MICHIGAN,

a Michigan constitutional corporation having its principal office at Ann Arbor, Michigan (“the

Owner”), and ,a having its principal
office at (the “Design Professional”).
OBJECT:

The Owner intends to construct a project (the “Project”) as more particularly described on
the schedule of project details attached to this Agreement (the “Schedule of Project Details”); and

Under the terms of an Agreement for Professional Construction Management Services to be
entered into at a later date, the Owner will retain the services of a Construction Manager to provide
consultation and to construct the Project; and

The Owner may have the Project designed with Separate Design Packages and it may be
constructed on a phased construction basis as described in the Schedule of Project Details; and

The Design Professional has agreed to provide architectural and engineering Basic Services,
defined in Article 3, and any such Extra Services as are hereinafter designated for the Project in
accordance with the requirements of Article 6; and

This Agreement sets forth the contract between the Owner and the Design Professional
regarding their respective duties and responsibilities with respect to the Project.

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS:

ARTICLE 1. DEFINITIONS

All capitalized terms used herein and not otherwise defined in this Agreement will have the
meanings set forth in the General Conditions.
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1.1  Applicable Law.

All applicable codes, statutes, ordinances, laws (including the Americans with Disabilities Act
[“ADA™]), rules and regulations, and lawful orders of all public authorities having jurisdiction over
the Owner, the Project, the Project Site, the Services or the Work.

1.2 As-constructed Record Drawings.

Complete As-constructed Record Drawings, prepared by the Design Professional, showing
significant changes in the Project resulting from addenda, accepted or deleted alternates, field orders,
change orders, construction change directives, bulletins, and/or from the Contractor Mark-up Set
including marked-up prints, drawings and/or other data generated by the Construction Manager during
the course of construction of the Project. These drawings need not include minor changes in the
routing of conduit runs and plumbing lines, the exact order of wiring, receptacles, or lighting fixtures.
The As-constructed Record Drawings will be submitted in the format set forth in the Design
Guidelines Section 2.

1213 Construction Cost.

The sum total of all costs of constructing the Project as depicted in the Construction
Documents, such as labor and materials, general conditions_costs, Construction Manager costs, fees
and contingencies, fixed equipment furnished and installed by a member of the Construction Team,
but excluding: (a) the cost of moveable furniture and fixed equipment furnished and/or installed by
parties other than the Construction Team, as defined in §1.5; (b) the cost of Work not designed or
specified by the Design Professional or a member of the Construction Team; and (c) the fees and
expenses of the Design Professional and Sub-consultants retained directly or indirectly by either
the Design Professional or the Owner. The Design Professional skaHwill design the Project so
that the Construction Cost for the Project shaHlwill not exceed the “Fixed Limit of Construction
Cost,” set forth in the Schedule of Project Details.

1314 Construction Documents.

The drawings and specifications prepared by the Design Professional for the construction of
the Project.

1415 Construction Team.

The Construction Manager or any Trade Contractor or Supplier employed directly or
indirectly by or through the Construction Manager.

4E51.6 Contract Documents.

The "Contract Documents” consist of: the Agreement for Professional Construction
Management Services between the Owner and the Construction Manager (available on the Owner’s
website at: https://umaec.umich.edu/for-vendors/contracts-
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applicable to the Work, the Drawings, Specifications, and Addenda, the Construction Schedule, all
Bulletins, Change Orders and Construction Change Directives, all modifications, and any documents
incorporated by reference into any of the foregoing. The Contract Documents do not include any
other documents, such as (i) bidding requirements, advertisements or Invitations to Bid, Instructions
to Bidders, sample forms, soils, geotechnical, or other reports, surveys, or analyses, which may be
printed, bound, or assembled with the Contract Documents, or otherwise made available for review
or information, (ii) bids, or (iii) portions of the Addenda relating to bidding requirements.

1817 Deliverables.

The documents required to be provided by the Design Professional as enumerated in Section
2.2 of the Design Guidelines.

171.8 Design Guidelines.

The Owner’s “Design Guidelines” are as published on the Owner’s website
(http://umaec.umich.edu/for-vendors/design-guidelines/). In addition to providing a guide to be used
in the preparation of design documents for the Owner’s construction projects, the Design Guidelines
also contain regulatory code compliance and other Owner requirements. The “Effective Date” (as
noted in Section 2.7 of the Design Guidelines), determining which edition skaHwill be used for a given
project, is set at the beginning of Design Development and skalwill govern the preparation of
construction documents for the project unless noted otherwise. Compliance with the Design
Guidelines does not relieve the Design Professional from any of its responsibility.

4819 Design Professional.

The organization which employs architects, engineers and other persons having special
expertise with respect to the Project, or hires one or more of them as Sub-consultant(s), and which
undertakes the duties and responsibilities set forth in this Agreement. Unless otherwise specified, the
term “Design Professional” includes any of the Design Professional’s Sub-consultants.

401.10 Estimated Construction Cost.

The Design Professional’s estimate of Construction Cost, which skalwill be submitted
during each of the three phases described in §3.2 through §3.4. Estimated Construction Cost shaHwill
be audit-trackable to the previous estimate and contain a level of detail satisfactory to the Owner.
All Estimated Construction Cost skaHwill have a reasonable basis and shaHwill be developed using
the Design Professional’s best professional judgment. The Design Professional’s detailed
documentation supporting each estimate skalwill be submitted to the Owner’s Representative and
the Construction Manager. If Separate Design Packages are prepared, the Design Professional
shaHwill develop Estimated Construction Cost during each of the design phases for each Separate
Design Phase Package. If the Owner's Construction Manager also prepares comparable cost
estimates and any one or more of those cost estimates differ from the Design Professional's in any
material respect, the Design Professional agrees to work with the Construction Manager to promptly
reconcile their respective estimates. Upon reconciliation, the Design Professional skaHwill submit
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the reconciled estimate to the Owner. If the Design Professional and the Construction Manager are
unable to reconcile discrepancies in their estimates, the Design Professional saaHwill agree with the
Construction Manager as to a method of resolution.

4101.11 General Conditions.

The Owner’s “Standard General Conditions Applicable to Projects Where the Owner Has
Retained the Professional Services of a Construction Manager”, available on the Owner’s website at:
https://umaec.umich.edu/for-vendors/contracts-agreements/construction/

4141.12 Owner’s Representative.

The individual(s) designated by the Owner from the Owner’s Architecture, Engineering and
Construction department.

4421.13 Project Site.

The “Project Site” is the place where the Work is being carried on.

1.14 Regqular Base Hourly Rate.

The annual compensation paid to professional and technical employees of the Design
Professional engaged on the Project divided by 2080. “Annual compensation” means, and is limited
to, the cost of an employee’s mandatory or customary benefits such as statutory employee benefits,
insurance, sick leave, holidays, vacations, bonuses, profit sharing contributions, pensions and similar
benefits.

1.15 Schedules.

1.15.1 The “Design Schedule” is a schedule to be prepared by the Design
Professional that sets forth the timing of (i) the beginning and completion of the various portions of
the Design Professional’s services as identified in 83.2 through 83.5, (ii) the identification and
presentation of Deliverables and (iii) the various phases of construction. The Design Schedule
shaHwill be submitted to the Owner for approval promptly following execution of this Agreement.
The Design Professional shaHwill periodically inform the Owner of design progress in relation to
target dates and skaHwill control the design progress and staffing to meet those target dates.

4 Form Date: CM — Jey=207/18; Rev. 1/22


https://umaec.umich.edu/for-vendors/contracts-agreements/construction/

1.15.2 The “Project Schedule” is the preliminary schedule to be developed by the
Construction Manager. The Project Schedule skaHwill coordinate and integrate the Construction
Manager’s Services, the Design Professional’s Services, and the Owner’s responsibilities through
the Schematic Design, Design Development and Construction Document phases. The Project
Schedule shaHwill also include a preliminary Construction Schedule and identify the required
construction bid packages. The Construction Manager shaHwill obtain the Design Professional’s
approval of that portion of the Project Schedule relating to the performance of the Design
Professional’s services, which skalwill be based on the Design Schedule. The Design Professional
shalwill, in turn, periodically give the Owner and the Construction Manager detailed schedule
information and milestone data on the design sequence of the Project with sufficient lead-time to
allow the Project Schedule to be updated from time to time. This detailed information skaHwill
include reasonable allowances for periods of time required for the review and comment of the
Owner’s Representative and the Construction Manager and for submittals to authorities having
jurisdiction over the Project.

1.15.3 The “Construction Schedule” is the Critical Path Method (“CPM”)
schedule for the Work submitted by the Construction Manager and accepted by the Owner prior to
release of the first bid package, that will be utilized by the Construction Manager for the duration
of the Project and upon which the Guaranteed Maximum Price will be based.

1.15.4 The Design Professional and the Construction Manager skaHwill cooperate
with one another to reconcile their respective schedules.

1.16 Separate Design Packages.

Any parts of the Contract Documents which represent a division of the Work into separate
bid packages and which will be used for the bidding and awarding of separate construction contracts.

1.17 Services.

The Design Professional’s Basic and Extra Services, and any other work or services to be
performed by the Design Professional, or a Sub-consultant, under this Agreement.

1.18 Sub-consultant.

A person or organization hired by the Design Professional in connection with the Project,
other than its employees. The Design Professional skaHwill, as part of its Basic Services, provide
services of all Sub-consultants necessary or reasonably required in connection with the design and
construction of the Project. Unless otherwise indicated on the Schedule of Project Details, the cost
of all such services and Sub-consultants shaHwill be included in the Basic Lump Sum Fee and at no
additional cost to the Owner.
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1.19 Supplier.

A "Supplier" is a person or entity who is hired by the Construction Manager, not the Owner,
to provide materials, equipment or supplies in connection with the Work which are not fabricated to
a special design according to the Contract Documents.

1.20 Trade Contractors.

A "Trade Contractor" is a person or entity who is hired by the Construction Manager, not the
Owner, (i) to perform a portion of the Work at the Work Site or (ii) to furnish materials fabricated to
a special design according to the Contract Documents.

1.21 Value Engineering.

“Value Engineering” means the detailed analysis of systems, equipment, materials, services,
facilities, and supplies required by the Contract Documents for the purpose of achieving the desired
and essential functions of the Owner’s program at the lowest cost consistent with required and
necessary performance, longevity, reliability, quality and safety.

1.22 Work.

The “Work” consists of all goods and services, such as labor, transportation, materials, tools,
and equipment (i) to be incorporated into the Project, (ii) required of the Construction Manager under
the Contract Documents, or (iii) necessary or appropriate to fully construct, fixture, operate and
maintain the Project. The Work skaHwill be performed in strict accordance with the Contract
Documents.

ARTICLE 2. PROJECT DESCRIPTION

2.1 The Project.
The Project is described on the Schedule of Project Details.

2.2 Separate Design Packages.

To facilitate the management of the Project, including accounting and tracking, the Project
may be designed in Separate Design Packages as enumerated and described on the Schedule of
Project Details.

ARTICLE 3. THE DESIGN PROFESSIONAL’S BASIC SERVICES

3.1 Architectural and Engineering Basic Services.

The Design Professional's "Basic Services" means all responsibilities assigned to the Design
Professional in this Agreement, except those specifically designated "Extra Services and Special
Cases" in Article 6. The Basic Services include those services which are necessary or appropriate to
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fully design all aspects of the Project. Without limiting the generality of the foregoing, as part of the
Design Professional's Basic Services, the Design Professional shaHwill complete on a timely basis
the requirements of 83.2 through §3.6, including associated civil engineering, structural engineering,
mechanical engineering, electrical engineering, and all architectural design, security, energy
management, vertical transportation, interior design, landscape design, movable equipment planning,
building storage, and any other design and engineering services necessary to produce a set of
Construction Documents that are complete, consistent, accurate, adequate and buildable.

3.1.1  As part of its Basic Services, the Design Professional skaHlwill coordinate
any Separate Design Packages, and provide (i) adequate clearances, and (ii) services to secure
variances or other exceptions to codes, laws and regulations and otherwise meet program
requirements.

3.1.2 If the Owner has elected to have the Project designed in a phased approach,
construction activities will commence prior to completion of all of the Construction Documents and
the Design Professional skalwill provide its Services in an overlapping manner rather than in the
normal sequence in order to expedite the Owner's occupancy of all or a portion of the Project. The
Design Professional shaHwill take whatever action may be necessary to make corrections in or
adjustments to the drawings, specifications or other documentation, which may become necessary
if the Owner has chosen to proceed with the Project on a phased construction basis.

3.1.3  Should the Design Professional choose to sub-consult for structural, civil,
mechanical and/or electrical design services, written approval of that and the proposed Sub-
consultant must first be obtained from the Owner. Owner approval notwithstanding, the Design
Professional remains fully responsible to the Owner for the acts and omissions of any Sub-
consultant. The Design Professional must provide detailed information regarding the terms of any
Sub-consultant agreement if requested by the Owner.

3.14  The Design Professional will perform its duties (1) before and during
construction, and (2) until Final Payment is due. The Design Professional will have authority to act
on behalf of the Owner only to the extent the Owner has granted that authority in writing.

3.1.5  All of the Design Professional’s work shallwill comply with the Owner’s
Design Guidelines.

3.1.6  The Owner shaHwill have the right to reasonably disapprove any portion of
the Design Professional’s work. If it does, the Design Professional skaHwill revise its work to
satisfy the Owner’s objections. Such revisions saaHwill be without additional cost to the Owner
unless either (i) the Owner agrees otherwise in writing, or (ii) disapproval is made of work
previously approved by the Owner.

3.1.7  Ifthe Project includes the renovation of or addition to existing facilities, the
Design Professional shaHwill make measured drawings and/or confirm other information furnished
by the Owner or the Construction Manager. The Design Professional skalwill inspect, meter, or
otherwise determine capacities of existing building systems and skaHwill include in its design all
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improvements needed to provide new services without degrading existing system conditions. The
Design Professional skaHwill incorporate such information into the Construction Documents.

3.1.8 The Design Professional shaHwill assist the Owner and the Construction
Manager, by attending and providing other necessary support, at all meetings with governmental
and/or regulatory agencies regarding the Project.

3.1.9  The Design Professional shaHwill participate in the Value Engineering
program for the Project. The Design Professional skaHwill incorporate into the Construction
Documents those Value Engineering options approved by the Owner.

3.2 Schematic Design Phase.

The Design Professional shaHwill do everything necessary or appropriate to develop a
schematic design for the Project, such as:

3.21  Meet with the Owner’s Representative and the Construction Manager to
evaluate the Owner’s requirements for the Project.

3.2.2  Examine the site of the Project (including existing conditions when the
Project involves renovation of an existing facility) to assist the Owner in determining its suitability
for the Project and make recommendations to the Owner and the Construction Manager regarding
any additional testing that the Design Professional recommends be undertaken at the site.

3.2.3  Evaluate the applicable code and regulatory restrictions related to the Project
and prepare and submit to the Owner’s Representative and the Construction Manager a report
regarding them.

3.24  Meet with the Owner’s named Project participants and the Construction
Manager and prepare preliminary schematic drawings, all as the Owner requires.

3.25 Interpret all reports, such as geo-technical reports, surveys or the like it hires
or receives from the Owner or the Construction Manager.

3.2.6 Prepare an area summary, net and gross, and submit it to the Owner’s
Representative and the Construction Manager for review and comment.

3.2.7  Assist the Owner and the Construction Manager, by attending and providing
other necessary support, at all meetings with governmental and/or regulatory agencies regarding the
Project.

3.2.8  Prepare and review with the Owner’s Representative and the Construction
Manager alternative approaches to design and construction of the Project.

3.2.9  Based upon direction from the Owner’s Representative and the Construction
Manager, prepare final schematic design drawings and outline specifications for all required
disciplines identified in 83.1 and submit them to the Owner’s Representative and the Construction
Manager for review and comment. Thereafter, refine and submit to the Owner’s Representative and
the Construction Manager the area summary.
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3.2.10 Prepare a Schematic Design Phase statement of Estimated Construction
Cost and submit it to the Owner’s Representative and the Construction Manager for review and
comment within two weeks from submitting the final Schematic Design drawings. A narrative
shalwill accompany the Schematic Design Phase.

3.2.11  Furnish electronic drawing files of the schematic floor plans to the Owner’s
Representative for the purpose of determining room numbering. The format for these files shaHwill
be acceptable to the Owner.

3.2.12 Prepare 3D design renderings of the Project’s exterior appearance and
colored site and floor plans as directed by Owner's Representative, and present same for Owner’s
approval as directed by Owner's Representative.

3.2.13 At the request of the Owner, prepare a presentation model or presentation
rendering, or both, miscellaneous artwork, and/or printing, using outside service providers as an
Extra Service.

3.2.14 Obtain and respond to comments from the Owner and Construction Manager
and obtain the approval of the Owner’s Representative before proceeding to the next phase.
Incorporate those comments into the design documents, as directed by the Owner’s Representative.

3.3 Design Development Phase.

The Design Professional shaHwill do everything necessary or appropriate to complete design
development for the Project, such as:

331 Meet with the Owner’s Representative and the Construction Manager to
further refine the scope of the Project.

3.3.2  Either prepare or review a furnishings and equipment layout, as indicated on
the Schedule of Project Details.

3.3.3  Prepare typical preliminary door, hardware, and finish schedules and submit
them to the Owner’s Representative and the Construction Manager for review and comment.

3.34  Prepare design development drawings, outline specifications, and full
descriptions for all required disciplines identified in 83.1 and submit such design development
documents to the Owner’s Representative and the Construction Manager for review and comment.
The Design Professional shaHwill submit, as part of the design development documents, sketches
of the Project, copies of all significant calculations, and cost estimates of the various proposed
systems with recommendations and justifications for them.

3.3.5  Prepare a Design Development Phase statement of Estimated Construction
Cost and submit it to the Owner’s Representative and the Construction Manager for review and
comment within two weeks following submittal of the final design development drawings. The
submitted format shaHwill be consistent with the previous estimate but skalwill provide greater
detail as to all costs. A narrative shaHwill accompany the Design Development Phase estimate
addressing significant changes from the previous estimate and any assumptions related thereto. The
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Design Development Phase cost estimate skaHwill clearly indicate, by line item, major changes
between the cost estimates for the Design Development Phase and the Schematic Design Phase.

3.3.6  Assist the Owner and the Construction Manager, by attending and providing
other necessary support regarding the Project, at all meetings with governmental and/or regulatory
agencies.

3.3.7  Obtain comments from the Owner and Construction Manager and approval
of the Owner’s Representative before proceeding to the next Phase. Incorporate those comments
into the documents, as directed by the Owner’s Representative.

3.4 Construction Documents Phase.

The Design Professional skaHwill do everything necessary or appropriate to develop
Construction Documents for the Project, such as:

3.4.1  Generate a final finish schedule for the Project and submit it to the Owner’s
Representative and the Construction Manager for approval. The approved finish schedule seaHwill
be incorporated into the Construction Documents for the Project.

3.4.2  Prepare 95% construction drawings, specifications and bid documents
setting forth in detail all requirements for the construction of the Project and submit them to the
Owner’s Representative and the Construction Manager for review and comment. The Construction
Documents skaHwill depict a Project which, if built in accordance with such documents, will comply
with all Applicable Law. Submit, with the Construction Documents, an indexed copy of all design
calculations to include structural, heating, plumbing, mechanical and electrical systems design.

343 Submit to the Owner’s Representative, two (2) sealed sets of the
Construction Documents for final review and approval by the Michigan Department of Consumer
and Industry Services and/or the State Fire Marshal, if applicable. Submit to the Owner’s
Representative and the Construction Manager, one (1) sealed set of pre-bid Construction Documents
for record purposes.

3.4.4  Update the statement of Estimated Construction Cost and submit it to the
Owner’s Representative for review and comment within two weeks following submittal of the
construction drawings. The Design Professional’s standard office practice may be used to prepare
the Construction Documents Phase cost estimate. The submitted format skabwill be consistent with
the previous estimates but shaHwill provide a level of detail as to all costs that is satisfactory to the
Owner. A narrative skalwill accompany the Construction Documents Phase estimate addressing
significant changes from the Design Development Phase estimate. The Construction Documents
Phase estimate skalwill include a comparison, by line item, of major changes from the Design
Development Phase estimate.

345  Work with the Owner-aag-the-Construet ton-Manager to develop the interior
design concept, including providing consultation in the selectlon and layout of furniture, furnishings
and related equipment, and develop and produce the color and finish schedule.
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3.4.6  Perform interior design services as indicated on the Schedule of Project
Details.

3.4.7  Based on written comments and direction from the Owner’s Representative
(or the Construction Manager with the prior written approval of the Owner), revise the Construction
Documents and bid documents and submit copies of complete, bid-ready documents to the Owner
to issue for bids.

3.4.8  Assist with bidding and negotiation activities, as follows:

(@) Participate in pre-bid conferences with the Owner’s Representative,
Construction Manager, and potential Trade Contractors and Suppliers.

(b) Consult with the Owner and the Construction Manager to develop,
assemble and distribute all bid packages and provide information to
prospective bidders.

(c) Assist the Construction Manager and the Owner to establish a bidding
schedule.

(d) Respond to the Construction Manager’s and potential Trade Contractors’
and Suppliers’ questions and prepare addenda if required.

(e) Assist the Construction Manager in the receipt and opening of bids.

(f) Participate in post-bid review and verification of bids and make
recommendations to the Owner’s Representative and the Construction
Manager as to whether the bids are responsive and acceptable in the
context of the requirements of the Project.

(g) Assist the Construction Manager in its scope review meetings.

3.4.9 Keep the Owner’s Representative and the Construction Manager informed
if any changes in requirements or changes in specifications are developed, and advise the Owner’s
Representative and the Construction Manager if any such changes result in an adjustment in the
Estimated Construction Cost.

3.4.10 Furnish the Owner’s Representative and the Construction Manager with
electronic drawing files of the floor plans in a format acceptable to the Owner.

3.5 Construction Services Phase.

During the construction phase of the Project, the Design Professional skaHwill:

3.5.1  Become familiar with the responsibilities of the Design Professional set
forth in the Contract Documents, all of which are incorporated herein by reference.

35.2 Prepare a set of black-line prints and deliver them to the Construction
Manager at the start of construction.
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3.5.3 Upon the request of the Owner’s Representative, participate in pre-
construction meetings with the Owner’s Representative and the Construction Manager, Trade
Contractors and Suppliers for the Project, and attend all construction progress meetings.

3.5.4 At the request of the Owner, interpret and decide matters concerning the
design. All interpretations and decisions of the Design Professional skaHwill be consistent with the
intent of and reasonably inferable from the Contract Documents and will be in writing or in the form
of drawings.

3.5.,5 Clarify any ambiguities and rectify all inaccuracies, inconsistencies,
incompleteness, inadequacies and omissions in the drawings, specifications or other Contract
Documents which have been prepared by the Design Professional and which are brought to the
attention of the Design Professional by the Owner or Construction Manager; provided, however,
that neither the Owner nor the Construction Manager skaHwill have an obligation to discover any
such deficiency.

3.5.6  Prepare bulletins and/or construction change directives (CCDs) at no cost to
the Owner, arising as a result of any inaccuracy, inadequacy, conflict or other deficiency in the
Contract Documents including the Construction Documents and bid documents to the extent that
they were prepared by the Design Professional. The Design Professional shaHwill, as part of its
Basic Services, provide the Owner with a cost estimate of each prior to their issuance to the
Construction Manager.

3.5.7  Review and approve or take other appropriate actions with regard to all shop
drawings, Project data, Construction Manager-generated coordination drawings, training schedules,
and samples. It is solely the responsibility of the Design Professional to verify that all shop drawings
are in compliance with the Construction Documents, including the final (or amended) Construction
Documents and bid documents. The Design Professional skaHwill not be responsible for any
deviations from the Construction Documents not brought to the attention of, or submitted to, the
Design Professional in writing by the Construction Manager and/or Trade Contractor(s), unless the
deviation should, under the applicable standard of care, have been discovered in the course of the
Design Professional's review. The Design Professional is to maintain a file of Project submittals
for use throughout the duration of the Project.

3.5.8  Revise the Construction Documents when necessary or appropriate in
connection with a change to the Work. Sign all change orders. The Design Professional shaHwill
not be compensated therefor to the extent the revision is necessary because of the Design
Professional’s errors or omissions or breach of this Agreement.

3.5.9  Visitthe Project Site to become familiar with the progress and quality of the
Work and to determine if the Work is proceeding in accordance with the Contract Documents. Work
observed to be nonconforming skatwill be rejected in writing by the Design Professional. The
Design Professional skaHwill give the Owner and the Construction Manager written notification of
any such rejection and written reports summarizing the circumstances and findings of each
observation. On the basis of its on-site observations, the Design Professional will keep the Owner
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informed of the progress of the Work and will endeavor to guard the Owner against defects and
deficiencies in the Work.

3.5.10 Advise and consult with the Owner and the Construction Manager
concerning the conformance of the Work to the Construction Documents. If the Design Professional
at any time observes or otherwise becomes aware of any fault or defect in the Work, or any
nonconformance of the Work with the Contract Documents, give prompt written notice to the
Construction Manager and the Owner.

3.5.11 Participate, as necessary, with the Owner and the Construction Manager in
meetings or through correspondence with governmental and/or regulatory agencies regarding
reviews and inspections of the Project.

3.5.12 Require, when it deems them necessary, special inspection or testing of any
Work in accordance with the provisions of the Contract Documents whether or not such Work be
then fabricated, installed or completed, as long as the Design Professional has first received written
authorization from the Owner’s Representative.

3.5.13 Meet monthly with the Construction Manager and the Owner to review and
approve Trade Contractor Payment Applications. Where progress payments are requested based
upon portions of the Work performed on a unit price basis, review, and if appropriate approve, the
Construction Manager's verification of the number of units provided.

3.5.14 Review and certify or reject the Construction Manager’s applications for
payment. The issuance of an approved certificate of payment skaHlwill constitute a representation
by the Design Professional to the Owner that to the best of the Design Professional’s knowledge
acting within the standard of care required by this Agreement, the Work has progressed to the point
indicated in the certificate of payment; that the quality of Work is in accordance with the Contract
Documents (subject to specific qualifications stated in the particular certificate); and that the
Construction Manager is entitled to payment in the amount certified by the Design Professional. If
the Design Professional rejects any payment application, it skaHwill set forth the reason for its
rejection in writing.

3.5.15 Conduct preliminary, above ceiling, pre-final, and final inspections of the
Work and prepare and submit to the Owner’s Representative and the Construction Manager a
proposed punchlist or lists after the pre-final inspection noting all Work that is observed during the
inspection to be defective or fails to conform to the Contract Documents. Make all necessary final
inspections to verify correction of all deficiencies during the Correction Period.

3.5.16 Prepare and submit As-constructed #eeere-Record drawangs-Drawings to the
Owner within thirty (30) days of the Design Professional’s receipt of the supporting documentation
from the Construction Manager. The As-constructed Record Drawings will be submitted in the
format set forth in the Design Guidelines Section 2.Submitene{S-hard-copy-and-eclectronicfileso
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3.5.17 Review proposed change order quotations from the Construction Manager
and make written recommendations to the Owner as to the propriety of such quotations.

3.5.18 When the Work has reached an appropriate stage, certify to the Owner, in
writing, the dates of substantial-Substantial sempletion-Completion and final=Final cempletion
Completion of the Project, both as defined in the General Conditions.

3.5.18.1 Within a reasonable time after being notified that the Construction Manager believes the
Work to be substantially complete, the Design Professional skaHwill make a preliminary
inspection of the Work to determine if it is substantially complete. If in the opinion of the
Design Professional the Work is not substantially complete, the Design Professional
shalwill notify the Construction Manager, stating what will be required to bring the Work
into a state of Substantial Completion. Update the punchlist at Substantial Completion.

3.5.19 Prepare and submit to Owner, as requested by the Owner’s Representative,
a list of items to be delivered pursuant to the terms of the Contract Documents, including operation
and maintenance manuals, spare parts and training manuals.

3.5.20 Receive and review operation and maintenance manuals in the same manner
as that of any other submittal.

3.5.21 Respond to Owner inquiries and assist in the initial start-up of architectural,
mechanical, plumbing, electrical and such other systems, as the Owner saaHwill require.

3.5.22 Inspect the Project before the final certificate for payment is issued and
prepare for the Owner a list of observed items, materials or systems that require replacement or
additional Work by the Construction Manager pursuant to the warranties given in or required by the
Contract Documents.

3.5.23 The Design Professional will not have control or charge of construction
means, methods, techniques, sequences or procedures, or for safety precautions and programs in
connection with the Work, but must comply with all laws, regulations and ordinances and the
administrative rules and administrative plans of the Construction Manager.

3.6 Obligations of the Design Professional to the Construction Manager.

As part of its Basic Services, the Design Professional shaHwill:

3.6.1  Review, and if appropriate approve, that portion of the Project Schedule
prepared by the Construction Manager that relates to the performance of the Design Professional's
services.

3.6.2  Coordinate with the Construction Manager to help it determine which design
phase team meetings require the presence of the Construction Manager.

3.6.3  Coordinate with the Construction Manager, during the design phases
concerning site use and improvements, costs, scheduling, selection of materials, building systems,
equipment and options for Project delivery.
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3.6.4  Coordinate with the Construction Manager in preparation of a schedule for
the Owner's purchase of materials and/or equipment which shaHwill constitute a part of the Work,
including materials and/or equipment requiring long lead time procurement.

3.6.5  Coordinate with the Owner and the Construction Manager in connection
with the preparation of a Project budget.

3.6.6  Review cost estimates prepared by the Construction Manager following the
Owner's approval of schematic design documents and again following the Owner's approval of
design development documents and again when the Construction Documents for each bid package
are ninety-five percent (95%) complete.

3.6.7  Cooperate with the Construction Manager and the Owner toward meeting
the Owner's objective of having the Construction Manager’s Guaranteed Maximum Price be no
greater than the Fixed Limit of Construction Cost.

3.6.8  Cooperate with the Construction Manager in the preparation of cost
evaluations, including cost/benefit analyses and alternative approaches when necessary to reduce
estimated Construction Cost to fall within the Fixed Limit of Construction Cost.

3.6.9  Review, and if appropriate approve, alternative solutions proposed by the
Construction Manager and make appropriate changes in the design.

3.6.10 At the Owner’s option, meet with the Owner and the Construction Manager
to review the Construction Manager's Guaranteed Maximum Price Proposal. If the Design
Professional discovers any inconsistencies or inaccuracies in the information presented in
connection with the Construction Manager's Guaranteed Maximum Price Proposal, it shaHwill
promptly notify the Owner and the Construction Manager.

3.6.11 Prior to the acceptance of individual bid packages, schedule and attend
regular meetings with the Owner and Construction Manager to review and evaluate the design.
Consult with the Construction Manager in connection with the preparation of a meeting schedule
and keep minutes of all meetings.

3.6.12  When the request has been reviewed and substantiated by the Construction
Manager, coordinate with the Construction Manager and the Owner if any Trade Contractor requests
interpretations of the meaning and intent of any of the Contract Documents and reasonably assist in
the resolution of any questions which may arise. Provided such request is reviewed and
substantiated by the Construction Manager and forwarded to the Design Professional from the
Construction Manager.

3.6.13 When it is appropriate to modify or interpret the drawings and
specifications, by addition, deletion, clarification or correction, assist the Construction Manager in
preparation of addenda prior to the execution of individual bid package contracts.

3.6.14 Assist the Construction Manager in the preparation of the technical
requirements for the testing program set forth in the Construction Manager's quality control plan.
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3.6.15 When appropriate in connection with changes to the Work, review and, if
appropriate approve, quantities and classifications of unit price work.

3.6.16  When requested by the Construction Manager, consider, and if appropriate
approve, deviations from the requirements of the Contract Documents.

3.6.17 Accompany the Construction Manager in its observation of Trade
Contractors' evaluation of utilities, operating systems and equipment for readiness.

3.6.18 When requested by the Owner, review and, if appropriate approve, the form
of cost accounting reports prepared and submitted by the Construction Manager.

3.6.19 Cooperate with the Construction Manager in connection with the
preparation of Contractor Mark-up Sets (commonly called “as-built drawings”) by Trade
Contractors.

3.6.20 Abide by the Construction Manager's control of the Project Site and the
safety rules established therefor.

3.6.21 Coordinate with the Construction Manager and the Owner in connection
with the development, implementation and maintenance of a collaborative process so that (i) the
goals and objectives of each are clearly understood and accepted by the participants, (ii) potential
problems are identified and resolved promptly, and (iii) a constructive working relationship is
fostered among all persons working on the Project. The Design Professional skaHwill cooperate
fully with the Owner and the Construction Manager in meeting these objectives.

3.6.22 In general, reasonably cooperate with the Construction Manager on all
matters throughout the duration of the Project.

ARTICLE 4. PAYMENTS FOR BASIC SERVICES

4.1 Basic Lump Sum Fee.

The Owner agrees to pay the Design Professional for services rendered under this Agreement
the “Basic Lump Sum Fee” identified on the Schedule of Project Details. The Basic Lump Sum Fee
shaHwill fully compensate the Design Professional for all Basic Services required by this Agreement.
Additional terms and conditions are as follows:

4.1.1  Payments to the Design Professional shaHwill be made within thirty (30)
days following the Design Professional’s request for payment. Requests for payment shaHwill be
apportioned for each phase of service in accordance with the schedule therefor set forth on the
Schedule of Project Details.

4.1.2 Progress payments to all of the Design Professional’s Sub-consultants must
be made within 30 days after the Design Professional receives payment from the Owner, and the
Owner may request proof of payment.
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4.1.3 If the scope of the Project increases or decreases in any material manner
during the development of its design, the Basic Lump Sum Fee may, if appropriate, be modified by
written agreement.

4.1.4  If, during the course of the Work, the Owner requests a change in the
original scope of the Project, any increase or decrease in the Design Professional’s compensation
will be based on the provisions of §6.2.

4.1.5  All addenda, bulletins, construction change directives, and change orders
resulting from ambiguity, inaccuracy, conflict, inconsistency or inadequacy of the Construction
Documents prepared by the Design Professional shaHwill be considered Basic Services and are
included in the Basic Lump Sum Fee.

416  The Owner may, at any time and for any reason or no reason, direct the
Design Professional to discontinue work on all or any part of the Project or to eliminate portions of
the Services. If the Owner does so, the Design Professional skaHwill be paid for its work up to the
point of the suspension or elimination based upon the percentage of work completed at that time.

ARTICLE 5. THE DESIGN PROFESSIONAL’S REIMBURSABLE EXPENSES

5.1 Reimbursable Expenses.

When such services are requested by the Owner, the Owner agrees to reimburse the Design
Professional, in addition to the Basic Lump Sum Feeg, for:

(@) the direct cost (without mark-up) of copies of Construction Documents
beyond those specified in this Agreement, as requested by the Owner;

(b) the direct cost (without mark-up) of surveys, soil borings, tests, etc., when
their use is authorized in writing by the Owner, and not required under
83.1 as part of the Basic Services;

(c) the direct cost (without mark-up) of preparing presentation models,
presentation renderings, and miscellaneous artwork, using outside
service providers, when their use is approved in advance in writing by
the Owner;

(d) the direct cost (without mark-up) of printing, reproduction, photography,
photocopies and plots;

(e) the direct cost (without mark-up) of Sub-consultants, when their use has
been approved in advance in writing by the Owner, and the use of those
Sub-consultants is not included in Basic Services; and

(F)  the direct costs incurred while traveling on trips authorized in writing by
the Owner. The Design Professional must comply with the Owner’s
“AEC Reimbursement Expense Guidelines”, included with the Schedule
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of Project Details, and in no case skaHwill any reimbursement include
markup or exceed the limits set forth therein.

5.2 Non-Reimbursable Expenses.

All other costs, including, but not limited to communications equipment and charges,
computer hardware, software and internet services (except as approved in writing by the Owner) and
routine shipping/mailing charges will not be reimbursed and are part of the Basic Services.

ARTICLE 6. EXTRA SERVICES AND SPECIAL CASES

6.1 Compensable.

In addition to receiving the Basic Lump Sum Fee described in Article 4 and Reimbursable
Expenses permitted by Acrticle 5, the Design Professional skaHwill be paid for those Extra Services
described in the Schedule of Project Details, but only when authorized by the Owner in writing prior
to the work necessitated by the following:

6.1.1  General revisions in design, layout, and program requested by the Owner
after written acceptance of the previous phase of professional services, provided the Design
Professional makes a claim for extra compensation within thirty (30) days after receiving Owner’s
instructions regarding such revisions.

6.1.2  Unforeseen circumstances and hidden conditions (neither of which would
have been discoverable with the exercise of the standard of care described in 89.3) requiring
revisions in the Construction Documents.

6.1.3 Insolvency of the Construction Manager, to the extent this causes a material
adverse financial impact on the Design Professional.

6.1.4  Damage to Project caused by fire, windstorm, or Act of God.
6.1.5  Physical presence at the Project Site beyond that required in Article 3.

6.1.6  Services relating to the preparation of special brochures, special drawings,
models, or special funding documents or data not customarily associated with professional services
or required by this Agreement, when authorized in writing by the Owner.

6.1.7  Services beyond the scope of this Agreement, as specifically described and
agreed to in writing by Owner and the Design Professional prior to the performance of such services.

6.1.8 Design of special signage, donor plaques, and promotional information.

6.1.9 Preparation of life cycle analyses.

6.2 Amount.

Requests for payment for extra services skalwill be based on either (i) an hourly charge for
all hours worked by the Design Professional’s professional personnel assigned to providing those
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services or (ii) a negotiated lump sum fee, as the parties agree before the Extra Service is performed.
The charge for hours worked shaHwill be billed at the Regular Base Hourly Rate of each such
employee.

6.3 Non-Compensable.

In no case skaHwill the Design Professional receive extra compensation by reason of any
subdivision of the Work into separate architectural, mechanical, and electrical contracts because of
the phased nature of the design and construction of the Project, if the Owner has so elected.
Notwithstanding the provisions set forth in this Article 6, no services of the Design Professional
made necessary, in whole or in part, by any fault or omission of the Design Professional in
performing its duties and responsibilities under this Agreement shaHwill be compensated as an extra
service.

ARTICLE 7. RESPONSIBILITY FOR CONSTRUCTION COST

7.1 Fixed Limit of Construction Cost.

In performing its design services, the Design Professional shabwill use its best efforts to
design the Project in a manner that has Construction Cost fall within the Fixed Limit of Construction
Cost. In doing so, the Design Professional skalwill be permitted to determine, in accordance with
the Design Guidelines and the Owner’s program, as defined in the Schedule of Project Details, what
materials, non-medical equipment, non-medical component systems and types, and means of
construction are to be included in the Contract Documents and, with the Owner’s prior approval, to
make reasonable adjustments in the scope of the Project. The Design Professional skaHwill, as part
of its Basic Services hereunder, include “alternates” to provide a mechanism to adjust Construction
Cost so that they remain within the Fixed Limit of Construction Cost; provided, however, that such
alternates shaHwill not compromise the Owner’s program for the Project.

7.2 Action if the Fixed Limit of Construction Cost is Exceeded.

If the Fixed Limit of Construction Cost is exceeded by the lowest bona fide bids or negotiated
proposals, or at any time by the latest Estimated Construction Cost for the Project, the Owner may,
at its option elect to do any one or more of the following:

(@) Suspend or terminate the Project;
(b) Authorize rebidding within a reasonable time;

(c) Give written approval of an increase in the Fixed Limit of Construction
Cost; and/or

(d) Cooperate with the Design Professional in revising the scope and quality
of the Project as required to reduce the probable Construction Cost for
the Project.
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7.3 Necessary Design Modifications.

7.3.1 If the Owner elects to suspend or terminate the Project pursuant to §7.2(a)
or to authorize rebidding pursuant to 87.2(b), the Design Professional skaHwill take all appropriate
action to assist the Owner at no additional cost to the Owner.

7.3.2 If the Owner decides to increase funding partially or wholly to adjust for
bids greater than the Design Professional’s pre-bid cost estimate as provided in §7.2(c), the Design
Professional will revise the Construction Documents appropriately at no additional cost to the
Owner and the total fee for its Services skaHwill not exceed the Basic Lump Sum Fee plus any
amount owed to date for Extra Services.

7.3.3 If the Owner elects to proceed under 8§7.2(d), the Design Professional
shaHwill modify the Construction Documents as necessary to bring the Construction Cost within
the Fixed Limit of Construction Cost at no additional cost to the Owner, and the total fee for its
Services shaHwill not exceed the Basic Lump Sum Fee plus any amount owed to date for Extra
Services.

ARTICLE 8. DOCUMENTS

8.1 Ownership of Documents; Patents and Copyright.

8.1.1  All intellectual property of any kind, such as the drawings, specifications,
reports and supporting data, however stored or presented, furnished by the Design Professional to
the Owner or developed by the Design Professional in connection with the delivery of its services
under this Agreement, are instruments of service that will become the property of the Owner upon
payment in full of all monies due the Design Professional for the Project, exclusive of monies which
are the subject of a good faith dispute. Upon request, the Design Professional shaHwill execute
whatever documentation the Owner deems necessary or appropriate to confirm or validate its
ownership of such intellectual property.

8.1.2 If the Owner modifies such instruments of service or reuses them for any
other project without the Design Professional’s written authorization, the Owner agrees that it does
so at its own risk and without liability on the part of the Design Professional except to the extent the
Design Professional would otherwise be liable under this Agreement. To the extent permitted by
law, and except to the extent the Design Professional is otherwise liable under this Agreement, the
Owner shaHwill indemnify and hold harmless the Design Professional, including its officers,
directors, employees, and Sub-consultants, for any damages, liabilities or costs, including
reasonable attorneys’ fees and defense costs, arising from or connected with the Owner’s
modification of the instruments of service or reuse of such instruments on another project.

8.1.3  Whenever any invention or discovery is made or conceived by the Design
Professional in the course of or in connection with this Agreement, the Design Professional skalwill
furnish the Owner with complete information regarding the invention or discovery and the Owner
shalwill have the sole power to determine whether and where a patent application shatwill be filed
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and to determine the disposition of title to and all rights under any application or patent that may
result. The Design Professional skaHwill, at the Owner’s expense, execute all documents and do all
things necessary or proper with respect to such patent application.

8.1.4  Whenever any copyright is secured in connection with any work performed
under this Agreement, (including the transcription or publication of the results of research financed
by this Agreement,) title and all rights to such copyright will vest in the Owner.

8.15 If this Agreement is funded under a government prime contract or grant, that
provides a different disposition of the rights identified in §8.1.3 and §8.1.4, the contract or grant, as
appropriate, will govern.

8.1.6  The Design Professional to the best of its knowledge, information and belief
warrants that the Design Professional’s and/or the Owner’s use of products, process, techniques and
methodologies recommended by the Design Professional or developed by the Design Professional
shaHwill not infringe upon the copyright, patent or other proprietary rights of others. Regardless of
the Design Professional's knowledge, information or belief, however, the Design Professional
shaHwill defend and indemnify the Owner against, and hold it harmless from, any and all loss,
liability or damages it suffers or incurs as a result of or in connection with a claim that any aspect
of the Design Professional's work infringes upon the copyright, patent or other proprietary rights of
others.

ARTICLE 9. THE DESIGN PROFESSIONAL

9.1 Coordination.

The Design Professional agrees to cooperate fully with each of the consultants retained by
the Owner and with the Owner’s Representative and the Construction Manager and to assist in the
coordination and interface of all parties involved in the Project. Specific, but not limited, aspects of
the Design Professional's relationship with the Construction Manager are set forth in Article 3.6.

9.2 The Design Professional's Representative.

The Design Professional shaHwill designate a single representative authorized to act on the
Design Professional’s behalf in all interactions with all parties involved in the Project.

9.3 Good Standing; Licensing; and Applicable Standard of Care.

9.3.1  The Design Professional represents and warrants that it is a legally organized
entity in good standing under the laws of the state of its organization and, where required, qualified
to do business and in good standing under the laws of the State of Michigan.

9.3.2  The Design Professional represents and warrants that it or one or more of
the professionals within its organization who are providing Services is, to the extent required by
Applicable Law, properly licensed by the State of Michigan.
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9.3.3  The Design Professional, in performing each and every aspect of its work
under this Agreement, saatwill act in accordance with the standard of care customarily provided in
the performance of the types of services addressed in this Agreement (for a [phased] construction
project similar in size, scope and complexity to the Project) by a design professional having a stature
comparable to the stature the Design Professional holds itself out as having.

9.34  The Design Professional agrees that, unless otherwise approved by the
Owner in writing in advance, no Design Professional personnel shaHwill provide Services if any of
the following have occurred: (a) any applicable registration, certification, licensure (including
where applicable, Medicare/Medicaid provider status) of any Design Professional personnel, in any
state, is or has been threatened with limitation, suspension, revocation or exclusion; (b) any
registering, certifying, or licensing board reprimands, sanctions or otherwise disciplines Design
Professional personnel; or (c) a negligence or malpractice claim related to the provision of the
Services or similar services has been asserted against Design Professional personnel.

9.4 Design Professional Proposal.

Professional proposal is not incorporated into this Agreement in any way.

9.5 Accuracy and Adequacy of Construction Documents and Bid Documents.

Notwithstanding any review or approval by the Owner, the Design Professional is and
shaHwill remain solely responsible for the accuracy, consistency, completeness, adequacy and
buildability of the Construction Documents and bid documents.

9.6 Authority; Advice and Consultation.

9.6.1  The Design Professional skaHwill have such authority as is provided in this
agreement, and in the General Conditions and any Supplemental or Special Conditions applicable
to the Project and skaHwill comply with the provisions of those documents that apply to the Design
Professional.

9.6.2 When requested, the Design Professional shabwill promptly make
recommendations relating to the execution and progress of the Work and on all other design matters
or questions related thereto. The Design Professional’s decision in matters relating to artistic effect

shaHwill be final.

9.7 Archiving Materials.

The Design Professional’s archive of Project materials, including submittals delivered to the
Design Professional under the terms of the General Conditions, skalwill be available to the Owner
atreasenablepricesfor ten (10) years from the date of final completion of the Project.
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9.8 Compliance with Laws, Policies & Procedures.

9.8.1  The Design Professional skaHwill ascertain that all documents it prepares
are in accordance with Applicable Law.

9.8.2 The Design Professional shaHwill perform all of its Services strictly in
accordance with Applicable Law to the satisfaction of the unit of government having jurisdiction.

9.8.2.1 Without limiting the generality of 89.8.2, the Design Professional saatwill comply with the
provisions of all Applicable Law and all licensing requirements pertaining to any
professional status they hold. The Design Professional skaHwill upon request deliver to the
Owner copies of all licenses held by it or its Sub-consultants, or the employees of either of
them.

9.8.2.2 If the Design Professional performs any Services or permits any Work to be performed in a
manner that it knows, or should have known, to be contrary to any Applicable Law, the
Design Professional shaHwill, without recovery from the Owner, assume full responsibility
and shaHwill bear all attributable costs (including cost of correction and all fines and
penalties).

9.8.3 If the Design Professional identifies potential non-compliance with any
Applicable Law, regulations or policies in connection with its provision of the Services, the Design
Professional shalwill promptly contact the Owner’s Compliance Hotline at 866-990-0111 and
provide details concerning the suspected wrongdoing sufficient to facilitate an investigation by
Owner.

9.8.4  The Design Professional skaHwill be solely responsible for insuring that any
recommendations made in connection with the Services comply with all applicable federal, state,
local and Owner laws, rules, regulations, policies and procedures. Unless otherwise expressly
provided for in this Agreement, the Design Professional skaHwill obtain and comply with all
permits, licenses and similar authorizations that are necessary to provide the Services.

9.9 Hazardous Materials.

The identification and removal of Hazardous Materials will not be the responsibility of the
Design Professional, except to the extent the Design Professional causes the introduction of
Hazardous Materials to the Project Site or exacerbates contamination or a potentially hazardous
situation such as asbestos-containing material already on the Project Site that was made known to or
inadvertently discovered by the Design Professional.

9.10 Promptness.

The parties recognize that timely response by the Design Professional is important to the
success of the Work. Hence, the Design Professional’s response to requests for interpretation or for
approval of submittals will be made with reasonable promptness and within any time limits agreed
upon in writing or set forth in the General Conditions. The Owner, the Construction Manager and
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the Design Professional skabwill meet promptly after execution of the Owner/Construction Manager
Agreement to establish mutually acceptable time lines for the Design Professional’s responses.

9.11 Invoices.

9.11.1 All invoices must separate expenses from actual fees for services. Basic
Services shaHwill be charged to the Owner as provided in the Schedule of Project Details, and
invoices therefor must reflect the percentage of work completed. Billings for Extra Services
identified in the Schedule of Project Details, to be performed on a time and materials basis, must
include the following detail for all time charged to the project:

(@ name of Design Professional’s employee;

(b) date and number of hours worked on the date;

(c) employee’s job classification (as it pertains to billing); and
(d) employee’s billing rate.

9.11.2 Alse—enAny invoices ferExdra-Sensees; itemizing charges for time and
materials will include the following statement and skaHwill be kacluded-and-signed by the Design
Professional’s project principal, including printed name and title: “/ certify that all time charged on
this invoice represents actual effort spent on the project being charged and is in accordance with
the terms of our contract with the Owner.”

ARTICLE 10. THE OWNER’S RESPONSIBILITIES

10.1 Consult with the Design Professional.

The Owner skalwill consult with the Design Professional on matters that are related to the
Design Professional’s Services.

10.2 Owner’s Representative.

The Owner’s Representative shaHwill render decisions and furnish information on behalf of
the Owner with reasonable promptness.

10.3 Surveys.

Unless the Schedule of Project Details provides otherwise, the Owner shaHwill provide, for
the Design Professional’s use and interpretation, a survey of the Project site showing its boundaries,
topography and utility locations meeting the Owner’s usual standards.

10.4 Geotechnical Data.

Unless the Schedule of Project Details provides otherwise, the Owner skalwill provide for
the Design Professional’s use and interpretation, geotechnical information for the Project indicating
soil type, condition, and suitability for foundations and other below grade structures.
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10.5 Construction Testing.

The Owner or the Owner's Construction Manager will contract for testing services required
in the Contract Documents.

10.6 Furniture.

Unless doing so is included in the scope of the Design Professional’s services as described
on the Statement of Project Details, the Owner will develop, document, and procure the furniture for
the Project.

10.7 Obligations of the Construction Manager to the Design Professional.

The Owner skaHlwill cause the Construction Manager to:

10.7.1  Provide adequate facilities at the Work Site so that the Design Professional
may properly perform its duties.

10.7.2  Provide the Design Professional with access to the Work in preparation and
in progress, wherever located and reasonable facilities on the Project Site.

10.7.3 Give the Design Professional reasonable access, both vehicular and
pedestrian, to the Project Site and all adjacent areas.

10.7.4  Furnish to the Design Professional in a timely manner information it has or
has obtained from prospective Trade Contractors regarding anticipated market conditions and
construction cost; availability of labor, materials and equipment; and their proposed methods,
sequences and time schedules for construction of the Work.

10.7.5 Furnish the Design Professional copies of the General Conditions, and
information for the preparation of Supplemental General Conditions, Special Conditions, Invitations
for Bid, Instructions to Bidders and Construction Contract(s) for incorporation into the Contract
Documents.

10.7.6  When requested by the Design Professional, provide either one (1) set of
marked Construction Documents noting the changes made to the documents during the construction
process, or access thereto.

ARTICLE 11. INSURANCE AND INDEMNIFICATION

11.1 Indemnification.

The Design Professional skaHwill indemnify the Owner, including its Board of Regents,
officers, and employees, against and hold it harmless from all claims, liabilities, demands, costs and
expenses (including reasonable attorneys’ fees, court costs and related expenses) to the extent they
arise from the Design Professional’s seghgent—performance efature—to—perform—under this
Agreement including, but not limited to: (a) claims for bodily injury, death and/or property damage;
(b) claims by a member of the Construction Team for additional compensation or damages (including
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claims for additional work, delays, and/or extended conditions); and/or (c) claims arising from or
relating to the Design Professional’s breach of or performance under this Agreement.

11.2 Insurance Coverages.

The Design Professional skaHwill promptly obtain and maintain the insurance coverage
described on the Schedule of Project Details and provide the Owner with proof of that insurance
before commencing services under this Agreement. The Design Professional agrees that the Services
may not commence until all proof of required insurance has been provided to and approved by the
Owner.

11.2.1  If the Design Professional’s insurance coverage is cancelled or reduced at
any time, the Owner may (but need not) obtain the requisite coverage at the sole cost of the Design
Professional and invoice the Design Professional for the cost. If the Design Professional does not
pay the invoice promptly, the Owner may offset it against amounts next coming due to the Design
Professional under this Agreement unless it is replaced with comparable coverage.

11.2.2  Self-insurance for any of the insurance requirements is subject to the
Owner’s approval. To seek such approval, the Design Professional agrees to provide the Owner
with a written description of the proposed funding methodology and the Design Professional’s most
recent financial statements.

11.2.3 The Design Professional agrees that insurance carriers providing the above
insurance must have an A.M. Best’s Rating of “A” or better, except for the Professional Liability
carrier which must be approved by the Owner’s Risk Management Department.

11.2.4  To help the Owner monitor the Design Professional’s compliance with this
Article 11, the Design Professional agrees that no reduction in stated limits or cancellation in
insurance skaHwill be made without sixty (60) calendar days prior written notice to the Owner, nor
shalwill any change or cancellation in insurance be made unless it is replaced with comparable
coverage.

11.25 The Design Professional’s professional liability coverage is to continue for
six (6) years after the date of the Design Professional’s certification of the Construction Manager’s
final payment for the Project, so long as similar coverage remains commercially available to five or
more of the top ten architectural firms (based upon gross revenues) in the United States.

11.2.6 If any of the Design Professional’s insurance is underwritten on a claims-
made basis and the Design Professional changes its coverage or underwriter, it must require tail
coverage or prior acts coverage, in either case retroactive to the beginning of the Project.

11.2.7 The insurance required in this section does not reduce or limit
indemnification in §11.1.
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ARTICLE 12. TERMINATION OF AGREEMENT BY THE OWNER

12.1 Terminable at Will.

This Agreement is terminable at the will and in the discretion of the Owner, with or without
cause. In the event of such a termination, Owner’s only liability skaHwill be to compensate the
Design Professional for the services and reimbursable expenses rendered to the date of the
termination and, in such circumstance, the Owner shaHwill have no liability for any lost
compensation, profits, or income to the Design Professional, or any other liability.

ARTICLE 13. CLAIMS

All claims, disputes, or other matters, arising out of or in connection with this Agreement
(“Claims”) shaHwill be resolved in accordance with the following procedure:

13.1 Initial Negotiation.

The claim skaHlwill be submitted to a Senior Officer from each party for resolution by mutual
agreement. Any mutual agreement reached by the Senior Officers skaHwill be binding upon the
parties.

13.1.1 For purposes of this section, the term “Senior Officer” saalwill mean, with
respect to the Design Professional, the Design Professional’s president or chief executive officer,
and with respect to the Owner, the Associate Vice President of Facilities and Operations.

13.1.2 All applicable periods of limitation skaHwill be tolled during the pendency of
negotiations under this §13.1. If the parties mutually agree to defer resolution of any Claim until
completion of the Project or another mutually acceptable date, all applicable limitations periods
shaHwill remain tolled until the agreed date.

13.2 Arbitration.

If the Senior Officers fail, after at least one (1) face-to-face meeting, to come to a resolution
by mutual agreement within thirty (30) days, after notice to both Senior Officers of the Claim, the
Claim skaHwill be submitted to binding arbitration.

13.2.1 All arbitration proceedings skaHwill be conducted in accordance with the
procedure established by the appropriate American Arbitration Association (AAA) for Construction
Disputes, but Owner and the Design Professional agree that AAA will not administer the arbitration
and Owner and the Design Professional waive any requirements in the AAA Construction Rules
related to AAA administration of the arbitration-ef-shmHar—magaitude. Arbitration or litigation
shaHwill be commenced within a reasonable time after the parties fail to resolve a Claim in
accordance with the provisions of 813.1.

13.2.2 In no event shaHwill a demand for arbitration be made or permitted after the
date when the institution of legal or equitable proceedings based on such Claim would be barred by
the applicable statute of limitations_or statute of repose.
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13.2.3 All arbitration proceedings skaHwill take place in Washtenaw County,
Michigan, and shaHwill be conducted in accordance with the “Modified Fast Track” Construction
Industry Arbitration Rules attached to this Agreement as Exhibit ARB.

13.2.4 Any arbitration proceeding may include all relevant parties. Hence, the parties
consent to the inclusion, by consolidation or joinder or in any other reasonable manner, of other
persons involved in a common question of fact or law whose presence is required if complete relief
is to be accorded in arbitration.

13.2.5 Either party, in its sole discretion, may consolidate an arbitration conducted
under this 813.2 with any other arbitration to which it is a party, provided that (i) the arbitration
agreement governing the other arbitration permits consolidation, (ii) the arbitrations to be
consolidated substantially involve common questions of law or fact, and (iii) the arbitrations employ
materially similar procedural rules and methods for selecting arbitrator{ss.

13.2.6 Any person or entity made a party to an arbitration conducted under this
Article 13, whether by joinder or consolidation or otherwise, shaHwill enjoy the same rights of
joinder and consolidation as are given the Owner and Construction Manager.

13.2.7 The parties agree that an arbitration award will be exclusively confirmed and
specifically enforceable in any state (not federal) court of competent |ur|sd|ct|on in Washtenaw
County, Michigan or the Michigan Court of Claim

- Any award
rendered by the arbrtrator@%= pursuant to any arbrtratron eheerll be final and binding upon the
parties hereto, and judgment may only be entered upon it in accordance with applicable law in any
state (not federal) court of competent jurisdiction_in Washtenaw County, Michigan or the Michigan
Court of Claims. The parties agree that this matter involves interstate commerce and, as such, the
Federal Arbitration Act will be applicable to any arbitration arising out of this Agreement._. The
parties further agree that this is a mandatory forum selection clause for the entry of an arbitration
award under Section 9 of the Federal Arbitration Act.

13.2.8 Each party in any arbitration proceeding or litigation shaHwill be responsible
for its own costs, expenses and charges, including, without limitation, attorneys’ fees. The fees paid
to the arbitrator{s} (which may include “retainers” or “stand-by” fees) skaHwill be shared equally by
or among the parties to the proceeding. The arbitratorésy shalwill fix taek=its own compensation on
a reasonable basis, together with the time and manner of payment.

ARTICLE 14. MISCELLANEOUS

14.1 Order of Procedure.

The Design Professional skaHwill proceed with the services set forth in this Agreement only
in the order and to the extent authorized by the Owner.
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14.2 Changes.

The Owner may, at any time, by written order and without prior notice to the Design
Professional, make changes to the scope of Services to be performed by the Design Professional
under this Agreement.

14.3 Nondiscrimination in Employment.

The Design Professional warrants that it is an equal opportunity employer and that, during
the performance of this Agreement, it will comply with Federal Executive Order 11246, as amended,
The Rehabilitation Act of 1973, as amended, and the respective regulations thereunder, and the
Michigan Civil Rights Act of 1976.

14.4 Meeting the Owner’s Objectives.

The Owner may from time to time observe, review, or take other appropriate action concerning
the Design Professional’s Services. The Owner’s doing so shalwill be solely for the limited purpose
of providing the Design Professional with information concerning the Owner’s objectives and goals
with respect to the Project, not for the purpose of determining their accuracy or completeness, and
shalwill not create any responsibility whatsoever on the part of the Owner for or complicity by the
Owner in errors, inconsistencies, omissions or other deficiencies, nor saaHwill any review, approval,
other action or payment of the Design Professional alter or in any way reduce the Design
Professional’s obligations under the Agreement.

14.5 Audits.

The Design Professional shaHwill keep accurate books and records with regard to its charges
to the Owner, and if additional services are rendered, the Owner and its designated agents or
representatives shaHwill have the right to audit the same at all reasonable times during the
performance of services under this Agreement and for a period of three (3) years thereafter.

14.6 Confidential or Proprietary Information.

14.6.1 So that the Design Professional may effectively provide services under this
Agreement, it may be necessary or desirable for the Owner to disclose or cause disclosure of
confidential and proprietary information to the Design Professional pertaining to the Owner’s past,
present and future activities and its service marks. Since it is difficult to separate confidential and
proprietary information from that which is not, the Design Professional skaHwill regard all
information it gains as a result of services rendered hereunder as confidential and proprietary to the
Owner and such information will not be disclosed to any organization or individual without the prior
written consent of the Owner. Likewise, the Design Professional shaHwill not disclose confidential
and proprietary program information related to the Project. This obligation of confidentiality does
not extend to information which becomes available to the general public through no fault of the
Design Professional, nor if the Design Professional is required to disclose the information pursuant
to court order or other legal action. The Owner agrees that information provided to the Design
Professional for purposes of designing the Project may be discussed with vendors, suppliers,
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contractors and other associated professionals to assist in making informed design decisions, but
neither confidential or proprietary information or intellectual property of any kind owned by the
Owner nor the name of the Owner shalwill be used by the Design Professional in its promotional
materials, seminar presentations or otherwise without the Owner’s prior written permission, which
may be withheld by the Owner in its sole and absolute discretion. The Design Professional shaHwill
instruct its employees and Sub-consultants concerning the provisions of this §14.6.1 and shatwill
be responsible for the violation of this provision by any one or more of them.

14.6.2 The Design Professional skalwill not use the name of the Owner or any of
its service marks, trademarks, or trade names without the Owner’s prior written permission.

14.6.3 The Design Professional skaHwill not, without the express written consent
of the Owner, discuss the Project or any part thereof with persons under circumstances in which the
communications cannot reasonably be expected to be published in newspapers, magazines or trade
journals or broadcast on radio or television. This restriction shaHwill not apply to statements
consistent with a crisis management plan development and agreed to by both parties with respect to
the Project. This restriction also shaHwill not apply to any fair response by the Design Professional
to publicity released by the Owner that is detrimental to the reputation of the Design Professional.
Any such contact shaHwill be referred to the Owner for response.

14.6.4 The Design Professional skalwill not, without the Owner’s prior written
permission, which may be withheld by the owner in its sole and absolute discretion, participate in
professional or trade seminars or publish or submit articles for publication, the subject of which is,
in whole or in part, the Project.

14.7 Time.

The Design Professional will use its best efforts to do everything possible to meet all
deadlines reasonably established by the Owner and shatwill proceed as expeditiously as possible.
Such efforts skalwill be undertaken in a manner consistent with the applicable standard of care set
forth in this Agreement.

14.8 Successors and Assigns.

Neither the Owner nor the Design Professional shaHwill assign, sublet, or transfer its interest
in this Agreement without the written consent of the other. If consent is given, this Agreement will
remain binding upon the parties and their respective successors and assigns.

14.9 Complete Agreement.

This Agreement represents the entire and integrated Agreement between the Owner and the
Design Professional_related to the Project and supersedes and excludes all prior statements,
negotiations, representations and agreements, either written or oral, related to the Project.—AH-pHer
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14.10 Governing Law.

This Agreement shalwill be governed by the laws of the State of Michigan that are applied
to contracts made and to be performed in that State. The Design Professional agrees that any disputes
it has against the Owner that are not subject to arbitration shaHwill be filed, if at all, in the Michigan
Court of Claims, which has exclusive jurisdiction over the Owner._If the Owner submits a Claim to
litigation under Section 13.2, the Design Professional consents to the jurisdiction of a court with
applicable subject matter jurisdiction sitting in the state of Michigan with respect to any claims
arising under this Agreement.

14.11 Modification.
This Agreement may be amended only by written instrument signed by both the Owner and
the Design Professional.
14.12 Taxes.

The fees, expenses and costs payable under this Agreement include all applicable taxes and
shalwill not be changed as the result of the Design Professional’s failure to include any applicable
tax, or as a result of any change in the Design Professional’s tax liabilities.

14.13 Headings.

The headings contained in this Agreement have been included to promote the readability of
the document. They are not intended to, and skaHwill not, imply or limit the substance of the sections
they precede.

14.14 Independent Contractor Status.

The Design Professional is an independent contractor and not the agent, representative,
partner, or employee of the Owner. The Design Professional and the Design Professional’s workers
are not employees of the Owner and are not entitled to tax withholding, workers’ compensation,
unemployment compensation, or any employee benefits, statutory or otherwise. The Design
Professional has no authority to enter into any contract or agreement to bind the Owner and shaHwill
not represent to anyone that the Design Professional has such authority.

14.15 Conflict of Interest.

The Design Professional affirms that to the best of its knowledge, there exists no actual or
potential conflict between the Design Professional, the Owner and the Design Professional’s
services, and in the event of change in either its private interests or services, the Design Professional
will inform the Owner regarding any possible conflict of interest which may arise as a result of such
change. The Design Professional also affirms that there exists no actual or potential conflict between
an employee of the Owner and the Design Professional.
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14.16 Not Excluded.

The Design Professional warrants that neither Design Professional, nor, to the best of Design
Professional’s knowledge, Design Professional Personnel, is excluded from participating in the
Medicare or Medicaid program nor currently debarred or suspended or listed on the General Services
Administration’s (“GSA”) List of Parties Excluded from Federal Procurement or Non-procurement
Programs in accordance with Executive Orders 12549 and 12689, “Debarment and Suspension”.
Design Professional skaHwill immediately notify the University if it becomes debarred or suspended
during the term of this Agreement. Design Professional further represents that no adverse action by
the federal government that will or may result in exclusions from a federal health care program has
occurred or is pending or threatened against Design Professional or its affiliates, or to the best of its
knowledge, against any Design Professional Personnel. Design Professional agrees that it saaHwill
not perform any act that skatwill cause Design Professional to be excluded from a federal health care
program or debarred, suspended or listed in the GSA’s List of Parties Excluded from Federal
Procurement or Non-procurement Programs during the term of this Agreement.

14.17 Freedom of Information Act.

Nothing in this Agreement skaHwill in any way limit the ability of the Owner to comply with
any laws or legal process concerning disclosures by public bodies. The parties acknowledge that any
responses, materials, correspondence or documents provided to the Owner are subject to the State of
Michigan Freedom of Information Act (“Act”) and may be released to third parties in compliance
with that Act or any other law will not constitute a breach or threatened breach of this Agreement.

14.18 Regental Approval.

The Owner’s obligation to proceed and perform under this Agreement is subject always to
the approval of its Board of Regents.

14.19 Cross Default.

A default under this or any other agreement between the Owner and Design Professional is
considered a default under this Agreement.

14.20 Set-off and Recoupment.

Without prejudice to Owner’s right to terminate this Agreement in accordance with the terms
of this Agreement, and in addition to any other available remedies, Owner shall have the right of set-
off and recoupment against amounts coming due to Design Professional under this Agreement, or any
other agreement between the parties, in the event Design Professional breaches this Agreement or any
right of indemnification arises in favor of Owner under this Agreement or any other agreement
between the parties. Design Professional retains the right to lawfully contest any such set-off or
recoupment in an action to collect any amounts due Design Professional under this Agreement, or
other agreements between the parties. The inclusion of this special set-off or recoupment provision
shall not affect the availability, if any, of rights of set-off or recoupment arising at law or in equity.
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[FIRM NAME]

The Design Professional

By:

(Signature)

(Printed Name)

(Title)

THE REGENTS OF THE UNIVERSITY OF MICHIGAN

Owner

By:

Kevin-P HegartyGeoffrey S. Chatas

Executive Vice President and Chief Financial Officer
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EXHIBIT ARB -- Rules of Arbitration

Modified Fast Track Rules
F-1. APPLICABILITY

These Modified Fast Track Rules ("MFTR") skaHwill apply to all arbitration proceedings
under the Agreement, regardless of the amount in controversy. The MFTR skaHwill be applied as
described herein, in addition to any other portion of the Construction Industry Arbitration Rules of
the American Arbitration Association ("AAA") that are not in conflict with the Arbitration
provisions of the General Conditions (Section 15.8, et seq.) and the MFTR.

F-2. LIMITATION ON EXTENSIONS

In the absence of extraordinary circumstances, the AAA may grant a party no more than one
seven (7) business-day extension of the time in which to respond to a demand for arbitration or
counterclaim as provided in Section F-3. In extraordinary instances, the AAA or the arbitrators may
grant an additional extension.

F-3. CHANGES OF CLAIM OR COUNTERCLAIM

A party may at any time prior to the close of the hearing increase or decrease the amount of
its claim or counterclaim. Any new or different claim or counterclaim, as opposed to an increase or
decrease in the amount of a pending claim or counterclaim, skaHwill be made in writing and filed
with the AAA, and a copy shaHwill be mailed to the other party, who skalwill have a period of five
(5) business days from the date of such mailing within which to file an answer with the AAA. The
arbitrators shalwill determine whether such new or different claims or counterclaims shahwill be
heard together with or separately from a pending claim or counterclaim, toward the goal of assuring
a just, speedy, and economical determination of all disputes.

F-4. COMMUNICATION OF NOTICES

The parties skaHwill accept all notice from the AAA by mail, overnight delivery, telephone
or electronic facsimile ("fax™). Such notices by the AAA shabwill subsequently be confirmed in
writing to the parties. Should there be a failure to confirm in writing any notice hereunder, the
proceeding skaHwill nonetheless be valid if notice has, in fact, been given by telephone.

F-5. APPOINTMENT AND QUALIFICATION OF ARBITRATOR

The arbitrators shall be appointed and qualified as provided in Section 15.9.16 of the General
Conditions.

F-6. PRELIMINARY TELEPHONE CONFERENCES

Unless otherwise agreed by the parties and the arbitrators, as promptly as practicable after
the submission of a claim, a preliminary telephone conference skaHwill be held among the parties or
their attorneys or representatives, and the arbitrators.
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F-7. EXCHANGE OF EXHIBITS

At least five (5) business days prior to the hearing, the parties shaHwill exchange copies of
all exhibits they intend to submit at the hearing. The arbitrators-are is authorized to resolve any
disputes concerning the exchange of exhibits.

F-8. DISCOVERY

Discovery skaHwill be limited and shaHwill be permitted only as agreed by the parties or as
ordered by the arbitrators when the demands of justice require it, toward the goal of assuring a just,
speedy, and economical determination of all disputes.

F-9. DATE, TIME, AND PLACE OF HEARING

Where no party's claim exceeds $10,000, exclusive of claimed interest and arbitration fees
and costs, the dispute skaHwill be resolved by submission of documents, unless any party requests
an oral hearing, or the arbitrators determines that an oral hearing is necessary. The arbitrators
shaHwill establish a fair and equitable procedure for the submission of documents.

In all other cases, unless the parties agree otherwise, there shaHlwill be a hearing. The
arbitrators skaHwill set the date, time, place of the hearing, and number of hearing days, which
shaHwill be scheduled to commence within 90 days after submission to the AAA of the initial
demand for arbitration as to the claim. The AAA will notify the parties in advance of the hearing
date. A formal notice of hearing will also be sent by the AAA to the parties.

F-10. THE HEARING

Unless the arbitrators determines otherwise, each party skalwill have equal opportunity to
submit its proofs and complete its case. The arbitrators skaHwill determine the order of the hearing,
and may require further submission of documents within five (5) business days after the hearing.

There will be a stenographic record. The moving party, or the complainant (as the case may
be) skaHwill make arrangements directly with a stenographer, and shaHwill notify the other party of
these arrangements in advance of the hearing. A copy skaHwill be made available for inspection by
the other party and the arbitrators, at the expense of the ordering party.

F-11. TIME OF AWARD

Unless otherwise agreed by the parties, the award skaHwill be rendered no later than seven
(7) business days from the date of the closing of the hearing.

F-12. TIME STANDARDS

The arbitration skalwill be completed by settlement or award within one hundred twenty
(120) days after submission of the demand for arbitration, unless all parties and the arbitrators agree
otherwise or the arbitrators extends this time in extrasrdinarycases when the demands of justice
require it.
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F-13. ARBITRATOR'S COMPENSATION

The Asbirators—arbitrator will receive compensation as determined pursuant to Section
15.9.21 of the General Conditions.

2 Form Date: J44-207/18; Rev. 1/22



SCHEDULE OF PROJECT DETAILS
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