For Non-Tax Exempt Projects Only {F2}

Agreement for Professional Construction Management Services

SCHEDULE OF PROJECT DETAILS
for the

[PROJECT NAME]

U-M Project No. PO000

This SCHEDULE OF PROJECT DETAILS supplements and is incorporated into the Agreement for
Professional Construction Management Services dated between THE REGENTS OF
THE UNIVERSITY OF MICHIGAN, and . Where any such item is amended,
voided or superseded; only that portion of such item not specifically amended, voided or superseded shall
remain in effect.

1. Description of Project (Recital A of Agreement)
2. Schedules (Section 3.7 of Agreement)
The Design Professional design release dates of documents to CM are:
Document description Design Release Date
These dates are incorporated in the Construction Manager’s Project Schedule in accordance with
Section 3.7.1 of the Agreement.
The Project Schedule Substantial Completion and occupancy date for all areas of the Project is
Additional established contract milestone dates are:
Description Date
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3. Construction Cost (Section 2.10 and Part 7 of Agreement)

A Fixed Limit of Construction Cost (FLCC) is hereby established in accordance with Agreement
Section 2.10.7 for $

DESCRIPTION AMOUNT

Construction Base (Trades & Supply Contracts) $

&

General Conditions Costs

CONSTRUCTION SUBTOTAL | $

Construction Manager’s Fee (Subtotal)

Calculated in accordance with Sections 2.10.4 and 8.2 of the Agreement, including
costs of all contractually required insurance, personnel vehicle allowances, parking and
transportation to/from Project Site incurred by the Construction Manager. In $
accordance with Section 3.8.7 of the Agreement, this Fee shall not be adjusted due to
bid results, except that the cost of additional General Liability Insurance that is based
on the delta between the Fixed Limit of Construction Cost and the bid results will be
reimbursed.

Construction Manager’'s Fee (LUMP SUM — included in Subtotal)$

General Liability Insurance Amount (included in Subtotal) $

Builder’'s Risk Insurance Amount (included in Subtotal) $

Personnel Vehicle Allowance Amount (included in Subtotal) $

Parking Allowance Amount (included in Subtotal) $

Construction Manager’s Pre-Construction Personnel

Construction Manager’s Construction Personnel

Construction Manager’s Contingency

Alr | B P

FIXED LIMIT OF CONSTRUCTION COST

The components of this Fixed Limit of Construction Cost will be tracked by the Construction
Manager via the U-M Construction Cost Control Summary (CCCS), in the form provided by Owner
in accordance with Section 1.3.3 of the Standard General Conditions, beginning with the first
Schematic Design estimate, and the Construction Manager shall issue monthly reports as to
compliance. In addition, Bid Release Recommendations and Award Recommendations shall
include an updated CCCS report as of the date of Recommendation submittals.

The Guaranteed Maximum Price (GMP) will be submitted in accordance with Part 7 of the
Agreement.

4. Pre-Construction Phase Services (Section 3.8 of Agreement)

The Construction Manager shall prepare and update detailed cost estimates in accordance with
Section 3.8 as the Design Professional progresses with the preparation of the Schematic, Design
Development and Construction Documents for each document package as detailed in the
Agreement.

In addition, these detailed costs estimates although prepared in the format of CSI division and
subdivision, shall also be presented to the Owner in the above listed document packages and also
subdivided in the Construction Manager bid package format prior to going out for bid with the first
bid package, and shall comply with the Fixed Limit of Construction Cost included herein and with
each separate component of the Fixed Limit of Construction Cost.
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In accordance with Section 3.8.4, the Construction Manager shall promptly advise the Owner and
the Design Professional if there are indications that the Fixed Limit of Construction Cost will not
be met and make recommendations in accordance with Value Engineering procedures to reduce
excess costs as detailed in Section 3.5.

5. Payment to the Construction Manager (Part 8 of Agreement)

a) Construction Manager's Fee for Construction Services

Payment - The lump sum fee shall be billed monthly at the same percentage as the invoiced
Construction Subtotal percent complete.

Samples of the Invoice and Acknowledgment of Payment forms are provided by Owner in
accordance with Section 1.3.3 of the Standard General Conditions.

Construction _Services CM Fee - The Construction Manager's Fee is a lump sum fee of
$ . In accordance with Section 3.8.7 of the Agreement, this Fee shall not be
adjusted due to bid results, except that the cost of additional General Liability Insurance that is
based on the delta between the Fixed Limit of Construction Cost and the bid results will be
reimbursed.

In accordance with Sections 2.10.4 and 8.2 of the Agreement, the Lump Sum Fee includes the
cost of all contractually required insurance, personnel vehicle allowances, parking and
transportation to/from the Project Site incurred by the Construction Manager

The lump sum fee also includes an allowance for fee (“Fee Allowance”) of 10% of the cost of all
Allowable Change Orders.

Allowable Change Orders are Change Orders issued for changes in the work during the
construction phase over and above the Construction Subtotal (which is Construction Base plus
General Conditions, excluding any costs in the General Conditions for any Construction Manger’s
employees); provided that (a) notwithstanding anything in the Contract Documents to the contrary,
the Construction Manager shall recover no fee on allowable changes funded from the Construction
Manager’'s Contingency, and (b) no fee is allowed nor is included in the Fee Allowance for any
Change Orders issued, or payments made, in satisfaction and resolution of claims or disputes.

In accordance with Section 8.2, the Construction Manager’s Fee for allowable changes in the
Work beyond the Fee Allowance shall be calculated as % of the cost of the applicable Change
Order(s).

Any additional fee for allowable changes shall be calculated at Substantial Completion, not with
each individual Change Order, and shall be billed when the final invoice is submitted.

Calculation of Total Amount of Change Orders included in Fee Allowance for Allowable Change
Orders - The total amount of Change Order costs that is added to the construction subtotal and is
covered within the CM lump sum fee of $ under the Fee Allowance is to be calculated
by utilizing the FLCC Construction Subtotal listed in this SOPD or the Final FLCC Construction
subtotal based on awards made, whichever is greater.
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b) Construction Manager’s Personnel Costs (Section 4.6 of the Agreement)

Pre-Construction Personnel (Lump Sum) $
As identified in the Staffing Plan, attached as “Exhibit A”.

Construction Personnel (Lump Sum) $
As identified in the Staffing Plan, attached as “Exhibit A”.

All personnel with an individual name (vs only a position title) listed in the Staffing Plan as indicated
in “Exhibit A” are defined as Key People in accordance with Sections 4.6.1.1 and 4.6.1.2 of the
Agreement.

The Lump Sum Pre-Construction and Construction Personnel amount shall be billed according to
the following schedule:

January $ $ $ $ $
February $ $ $ $ $
March $ $ $ $ $
April $ $ $ $ $
May $ $ $ $ $
June $ $ $ $ $
July $ $ $ $ $
August $ $ $ $ $
September $ $ $ $ $
October $ $ $ $ $
November $ $ $ $ $
December $ $ $ $ $

The Staffing Plan attached as “Exhibit A” (in the form provided by Owner in accordance with
Section 1.3.3 of the Standard General Conditions) is the basis of the Lump Sum Pre-Construction
and Construction Personnel costs set forth above. In accordance with Section 4.6 of the
Agreement, this exhibit does not excuse the Construction Manager from providing the necessary
personnel required for the Construction Manager to perform its services detailed in the Agreement
and meeting the FLCC or the GMP and schedule requirements. Therefore, if the Construction
Manager requires additional personnel to perform these services, such personnel shall be added
without an increase to the FLCC or the GMP, unless such increase in personnel is required due
to circumstances detailed in Section 2.10.3.1.

For any additional Construction Personnel required due to Owner’s changes, in accordance with
Section 2.10.3 of the Agreement, the method of compensation shall be a calculation method as
described in Section 2.10.3.2(a).

c) General Conditions Costs

“Exhibit B”, attached hereto, itemizes General Conditions Costs that shall be allowed for the
Project, and identifies items that are tax exempt, as stated below.
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Note: Travel and subsistence expenses incurred by the Construction Manager’s personnel while
traveling away from the Project Site in discharge of duties connected with the Work are
reimbursable to the extent that they are previously authorized in writing by the Owner and
executed in accordance with the Owner’'s “AEC Reimbursement Expense Guidelines” (available
at https://umaec.umich.edu/for-vendors/contracts-agreements/terms-and-conditions-for-
professional-services-2/, and in no case shall any reimbursement include markup or exceed the
limits set forth therein.

Only purchases of tangible personal property are tax exempt for the Project. “Exhibit C”,
attached hereto for the Construction Manager’s use, includes a completed Sales and Use Tax
Certificate of Exemption (Michigan Dept. of Treasury Form 3372) and a letter of authorization from
the IRS (as required by Form 3372). At Substantial Completion, the Construction Manager shall
provide a memorandum clearly stating which tangible personal property items have been
consumed over the course of the project and which tangible personal property items have not
been consumed and are to be turned over to the Owner.

6. Liquidated Damages (Section 9.1 of Agreement)
The parties (i) agree that the damages which the Owner will sustain as a result of a failure to meet
the date of Substantial Completion set forth in the Construction Schedule are difficult or impossible
to determine with certainty and (ii) in good faith estimate and set forth as fair compensation (and
not as a penalty) “Liquidated Damages” to be based upon the actual date Substantial Completion
is achieved, as follows:

Maximum = 25% of Construction Manager’s Fee

Daily Reduction = Maximum

100
The amount of reduction per day shall be % ). The total liquidated
damages shall in no event exceed a maximum of ($ ).

The sum of all the liquidated damages combined, imposed by the Construction Manager upon all
the Trade Contractors combined, may not exceed the total amount included above.

7. Notice Address for Construction Manager (Section 9.3 of Agreement)

Company Name
Street or PO Box

City, State, Zip
Attention: Name of Individual

8. Builder’s Risk Coverage Limit (Section 11.4.5 of Standard General Conditions)

In addition to the Owner’s builder’s risk insurance coverage under Section 11.5.1, the Construction
Manager will obtain a policy of builder’s risk insurance in respect of the Project. This policy will
have coverage limits of [$ ] (the limit will be between $25,000 and
$250,000 and the amount of the limit will be provided by Owner to the Construction Manager prior
to the start of construction).

9. Additional Items:
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https://umaec.umich.edu/wp-content/uploads/2023/01/2024-Reimbursement-Expense-Guidelines-1.pdf
https://umaec.umich.edu/for-vendors/contracts-agreements/terms-and-conditions-for-professional-services-2/
https://umaec.umich.edu/for-vendors/contracts-agreements/terms-and-conditions-for-professional-services-2/

(Remainder of page left intentionally blank.)
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10. Signatures:

(FIRM NAME)

Construction Manager

By

THE REGENTS OF THE UNIVERSITY OF MICHIGAN

Owner

By

(Signature)

(Printed Name)

(Title)

Geoffrey S. Chatas
Executive Vice President and
Chief Financial Officer
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STAFFING PLAN

EXHIBIT A

TOTAL SPREADSHEET MUST BE COMPLETED AND ACCOMPANY THE TECHNICAL PROPOSAL

Excel version available at: https://umaec.umich.edu/for-vendors/project-documents/bid-resources/
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EXHIBIT B

PROVIDE A COMPLETE ITEMIZED LISTING OF ALL GENERAL CONDITIONS COSTS IN
ACCORDANCE WITH SECTION 2.10.2 OF THE AGREEMENT, TO BE SUBMITTED ON THE FORM

PROVIDED BY THE OWNER, AVAILABLE AT:

https://lumaec.umich.edu/for-vendors/project-documents/bid-resources/

SCHEDULE OF PROJECT DETAILS

Exhibit B Project Name:

Allowable General Conditions Costs UM Project Number:  PO000O

‘ DESCRIPTION Qry UNIT RATE | BUDGET COMMENTS
TEMPORARY FACILITES

Temporary Field Office Trailers S -

Temporary Field Office Trailers — Utility Hook Ups

Temporary Stairs/Ramps
Temporary Storage Trailer/Conex
Temporary Heating and Cooling "'

Temporary Power Equipment !

Temporary Fence Relocation and Maintenance
Temporary Toilets

Dumpsters/Trash Removal

Snow Removal

Haul Road Maintenance !

Job Truck/Fuel

- o

Tower Crane (Operated by Rental Co.)
Landing Platforms

Buck Hoist (Operated by Rental Co.)
Temporary Elevator Protection

Sky Trak/Bob Cat Rental

SAFTEY ANDPROTECTION

Safety Programs
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EXHIBIT C
FOR TAX EXEMPT PURCHASES ONLY
(see SECTION 5C above)

(Page 1 of 3)

Michigan Department of Treasury
3372 (Rev. 05-15)

Michigan Sales and Use Tax Certificate of Exemption

DO NOT send to the Department of Treasury. Certificate must be retained in the seller’s records. This certificate is invalid unless all four sections
are completed by the purchaser.

SECTION 1: TYPE OF PURCHASE

|:| A. One-Time Purchase C. Blanket Certificate
Order or Invoice Number: Expiration Date (maximum of four years):

8/1/2019

I:l B. Blanket Certificate. Recurring Business Relationship

The purchaser hereby claims exe the/pu se_ﬁﬂa?g‘lﬁla pparty an services made from the vendor listed below. This
certifies that this claim is based u reiager’ prppfsig yelo th&Demsfor $ervicds, e status of the purchaser.

Vendor's Name and Address — |_| |:|
gn)géf Coms .u(.‘u/ ] (lo‘,l_GIZG." Aureius R, Lansing, Ml

SECTION 2: ITEMS COVERED BY THIS CERTIFICATE
Check one of the following:

1 I:l All items purchased.

Tangible Personal Property purchased as part of general conditions -
2, Limited to the following items: ~

SECTION 3: BASIS FOR EXEMPTION CLAIM
Check one of the following:

I I:I For Lease. Enter Use Tax Registration Number:
2. D For Resale at Retail. Enter Sales Tax License Number:

The following pti DO NOT require the p to provide a

3. D Agricuitural Production. Enter percentage: %

4. D Church, Government Entity, Nonprofit School, or Nonprofit Hospital (Circle type of organization).

5. D Contractor (must provide Michigan Sales and Use Tax Contractor Eligibility Statement (Form 3520)).

6. D For Resale at Wholesale.

7 D Industrial Processing. Enter percentage: __ %

8. Nonprofit Internal Revenue Code Section 501(c)(3) or 501(c)(4) Exempt Organization (must provide IRS authorized letter with this form).

9 D Nonprofit Organization with an authorized letter issued by the Michigan Department of Treasury prior to June 1994 (must provide copy of
letter with this form).

10.D Rolling Stock purchased by an Interstate Motor Carrier.
11,[] Other (explain):

SECTION 4: CERTIFICATION

| declare, under penalty of perjury, that the information on this certificate is true, that | have cc i the inistrative rules and other
of law licable to my ion, and that | have ised care in ing that my claim of exemption is valid under Michigan

law. In the event this claim is disallowed, | accept full responsibility for the payment of tax, penalty and any d interest, ii ing, if Y,
reimbursement to the vendor for tax and accrued interest.
Business Name Type of Business (see codes on page 2)

Regents of the University of Michigan 05, 13, 14, 15
Business Address City, State, ZIP Code

5082 Wolverine Tower, 3003 S State Street Ann Arbor, Ml 48109
Business Telephone Number (include area code) Name (Print or Type)

(734) 764-9219 Susan E Ryerson
Signature and Title Date Signed

M\f)@m@r\/ 08/19/15

4

Athletic South Competition and Performance Project - P00008932
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EXHIBIT C
FOR TAX EXEMPT PURCHASES ONLY
(see SECTION 5C above)

(Page 2 of 3)

U. S. TREASURY DEPARTMENT
INTERNAL REVENUE SERVICE

WASHINGTON 28, D. C.

B REFLY REPEA Te

0CT4 M6I T:R1EO:3=-JN

The Regents of the University of Michigsn
500 South Stats Street
Ann Arber, Michigan

Centlamen;

Consideration has been given to your Uoation for wmsaption from
g:::rg i:;nsro tax under section 501(c)(3) of the Internal Revenue

wnmomwtmmwuhmtwhrmthnmlw)
of the Reverme Aot of 1938 and the corresponding provimions of prior
revemue acts, by a ruling dated December 1, 1939, A ruling of
August 12, 1943, modified the ruling of December 1, 1939, and held
you to be exempt from Federal {ncome tax 28 a wholly-owned instru-
mentality of the State of Michigan,

Tou indicate that the reason you are applying for exemption under
seotion 501(c)(3) of the Code i» that your employees desire to avail
thenselves of the tax treatment provided under section LOI(b) of the

Code.

Tou were constituted a body corporate by epecific provision of

Article II, Section L, of the Constitution of the State of Michigan

of 1908, to operate the Umiversity of Michigan, Your suthority is

derived from that portion of Seetion 5 of the said Article IT which

:ttn:;: ‘t::t t:; wBtm-ci o: Regents shall have the genersl supervision
ver and the direction and control of all

from the univeraity funds, SR

After careful consideration of all the evidence sented, includinp
the provisions of the law under which you "“‘p:'-“ iz éonc].udod ¢
that you are an instrumentality of the State of Michigan, and that
you are also exampt under section 501(c)(3) of the Code. Since you
:;11.:::1’: ::dor mt;iou igl(:)(”. ;::::ou LO3(b) of the Code is

anmuity contracte pure by you for your loyees
provided the contracts meet the conditions of the leteer sectiicy
This ruling modifies our ruling of August 12, 19%3,
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EXHIBIT C
FOR TAX EXEMPT PURCHASES ONLY
(see SECTION 5C above)

(Page 3 of 3)

-2_

The Regentc of the University of Michigan

Contributions made to you are deductible by donors as provided inm

section 170 of the Code. Bequests, legacies, devises, treansfers or
gifte to or for your use are deductible for Federal eetate and gift

tax purposes under the provisions of sections 2055, 2106 and 2522
of the Coda,

Your District Director is being advised of this action.
Very truly yours,

beo V7. { Lorlite

ctor, Tax s Division
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