For Non-Tax Exempt Projects Only {F2}

Agreement for Professional Construction Management Services

SCHEDULE OF PROJECT DETAILS
for the

[PROJECT NAME]
U-M Project No. PO000

This SCHEDULE OF PROJECT DETAILS supplements and is incorporated into the Agreement for
Professional Construction Management Services dated between THE REGENTS OF
THE UNIVERSITY OF MICHIGAN, and . Where any such item is amended,

voided or superseded; only that portion of such item not specifically amended, voided or superseded shall
remain in effect.

1. Description of Project (Recital A of Agreement)

2. Schedules (Section 3.7 of Agreement)
The Design Professional design release dates of documents to CM are:

Document description Design Release Date

These dates are incorporated in the Construction Manager’s Project Schedule in accordance with
Section 3.7.1 of the Agreement.

The Project Schedule Substantial Completion and occupancy date for all areas of the Project is

Additional established contract milestone dates are:

Description Date
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3. Construction Cost (Section 2.10 and Part 7 of Agreement)

A Fixed Limit of Construction Cost (FLCC) is hereby established in accordance with Agreement
Section 2.10.7 for $

DESCRIPTION AMOUNT

Construction Base (Trades & Supply Contracts) $

General Conditions Costs $

CONSTRUCTION SUBTOTAL | $

Construction Manager’s Fee (Subtotal)

Calculated in accordance with Sections 2.10.4 and 8.2 of the Agreement, including
costs of all contractually required insurance, personnel vehicle allowances, parking and
transportation to/from Project Site incurred by the Construction Manager. In $
accordance with Section 3.8.7 of the Agreement, this Fee shall not be adjusted due to

bid results-e Aothe H o :

Construction Manager’'s Fee (LUMP SUM — included in Subtotal)$

General Liability Insurance Amount (included in Subtotal) $

Builder's Risk | " . 3

Personnel Vehicle Allowance Amount (included in Subtotal) $

Parking Allowance Amount (included in Subtotal) $

Construction Manager’s Pre-Construction Personnel

Construction Manager’s Construction Personnel

Construction Manager’s Contingency

A LD | R | P

FIXED LIMIT OF CONSTRUCTION COST

The components of this Fixed Limit of Construction Cost will be tracked by the Construction
Manager via the U-M Construction Cost Control Summary (CCCS), in the form provided by Owner
in accordance with Section 1.3.3 of the Standard General Conditions, beginning with the first
Schematic Design estimate, and the Construction Manager shall issue monthly reports as to
compliance. In addition, Bid Release Recommendations and Award Recommendations shall
include an updated CCCS report as of the date of Recommendation submittals.

The cost of General Liability Insurance if the Owner does not provide OCIP is

$

The Guaranteed Maximum Price (GMP) will be submitted in accordance with Part 7 of the
Agreement.

4. Pre-Construction Phase Services (Section 3.8 of Agreement)

The Construction Manager shall prepare and update detailed cost estimates in accordance with
Section 3.8 as the Design Professional progresses with the preparation of the Schematic, Design
Development and Construction Documents for each document package as detailed in the
Agreement.
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In addition, these detailed costs estimates although prepared in the format of CSI division and
subdivision, shall also be presented to the Owner in the above listed document packages and also
subdivided in the Construction Manager bid package format prior to going out for bid with the first
bid package, and shall comply with the Fixed Limit of Construction Cost included herein and with
each separate component of the Fixed Limit of Construction Cost.

In accordance with Section 3.8.4, the Construction Manager shall promptly advise the Owner and
the Design Professional if there are indications that the Fixed Limit of Construction Cost will not
be met and make recommendations in accordance with Value Engineering procedures to reduce
excess costs as detailed in Section 3.5.

5. Payment to the Construction Manager (Part 8 of Agreement)

a)

Construction Manager’s Fee for Construction Services

Payment - The lump sum fee shall be billed monthly at the same percentage as the invoiced
Construction Subtotal percent complete.

Samples of the Invoice and Acknowledgment of Payment forms are provided by Owner in
accordance with Section 1.3.3 of the Standard General Conditions.

Construction Services CM Fee - The Construction Manager's Fee is a lump sum fee of
$ . In accordance with Section 3.8.7 of the Agreement, this Fee shall not be
adjusted due to bid results, except that the cost of additional General Liability Insurance that is
based on the delta between the Fixed Limit of Construction Cost and the bid results will be
reimbursed.

In accordance with Sections 2.10.4 and 8.2 of the Agreement, the Lump Sum Fee includes the
cost of all contractually required insurance, personnel vehicle allowances, parking and
transportation to/from the Project Site incurred by the Construction Manager

The lump sum fee also includes an allowance for fee (“Fee Allowance”) of 10% of the cost of all
Allowable Change Orders.

Allowable Change Orders are Change Orders issued for changes in the work during the
construction phase over and above the Construction Subtotal (which is Construction Base plus
General Conditions, excluding any costs in the General Conditions for any Construction Manger’s
employees); provided that (a) notwithstanding anything in the Contract Documents to the contrary,
the Construction Manager shall recover no fee on allowable changes funded from the Construction
Manager’s Contingency, and (b) no fee is allowed nor is included in the Fee Allowance for any
Change Orders issued, or payments made, in satisfaction and resolution of claims or disputes.

In accordance with Section 8.2, the Construction Manager’s Fee for allowable changes in the
Work beyond the Fee Allowance shall be calculated as % of the cost of the applicable Change
Order(s).

Any additional fee for allowable changes shall be calculated at Substantial Completion, not with
each individual Change Order, and shall be billed when the final invoice is submitted.

Calculation of Total Amount of Change Orders included in Fee Allowance for Allowable Change
Orders - The total amount of Change Order costs that is added to the construction subtotal and is
covered within the CM lump sum fee of $ under the Fee Allowance is to be calculated

Construction Manager Agreement — Schedule of Project Details for Non-Tax Exempt and_OCIP Projects
Page 3 of 12
Form Date: 5/18; Rev. 06/19, 11/21, 04/22, 05/23, 02/24, 07/26



by utilizing the FLCC Construction Subtotal listed in this SOPD or the Final FLCC Construction
subtotal based on awards made, whichever is greater.

b) Construction Manager’s Personnel Costs (Section 4.6 of the Agreement)

Pre-Construction Personnel (Lump Sum) $
As identified in the Staffing Plan, attached as “Exhibit A”.

Construction Personnel (Lump Sum) $
As identified in the Staffing Plan, attached as “Exhibit A”.

All personnel with an individual name (vs only a position title) listed in the Staffing Plan as indicated
in “Exhibit A” are defined as Key People in accordance with Sections 4.6.1.1 and 4.6.1.2 of the
Agreement.

The Lump Sum Pre-Construction and Construction Personnel amount shall be billed according to
the following schedule:

January $ $ $ $ $
February $ $ $ $ $
March $ $ $ $ $
April $ $ $ $ $
May $ $ $ $ $
June $ $ $ $ $
July $ $ $ $ $
August $ $ $ $ $
September $ $ $ $ $
October $ $ $ $ $
November $ $ $ $ $
December $ $ $ $ $

The Staffing Plan attached as “Exhibit A” (in the form provided by Owner in accordance with
Section 1.3.3 of the Standard General Conditions) is the basis of the Lump Sum Pre-Construction
and Construction Personnel costs set forth above. In accordance with Section 4.6 of the
Agreement, this exhibit does not excuse the Construction Manager from providing the necessary
personnel required for the Construction Manager to perform its services detailed in the Agreement
and meeting the FLCC or the GMP and schedule requirements. Therefore, if the Construction
Manager requires additional personnel to perform these services, such personnel shall be added
without an increase to the FLCC or the GMP, unless such increase in personnel is required due
to circumstances detailed in Section 2.10.3.1.
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For any additional Construction Personnel required due to Owner’s changes, in accordance with
Section 2.10.3 of the Agreement, the method of compensation shall be a calculation method as
described in Section 2.10.3.2(a).

c) General Conditions Costs

“Exhibit B”, attached hereto, itemizes General Conditions Costs that shall be allowed for the
Project, and identifies items that are tax exempt, as stated below.

Note: Travel and subsistence expenses incurred by the Construction Manager’s personnel while
traveling away from the Project Site in discharge of duties connected with the Work are
reimbursable to the extent that they are previously authorized in writing by the Owner and
executed in accordance with the Owner’s “AEC Reimbursement Expense Guidelines” (available
at https://umaec.umich.edu/for-vendors/contracts-agreements/terms-and-conditions-for-
professional-services-2/, and in no case shall any reimbursement include markup or exceed the
limits set forth therein.

Only purchases of tangible personal property are tax exempt for the Project. “Exhibit C”,
attached hereto for the Construction Manager’s use, includes a completed Sales and Use Tax
Certificate of Exemption (Michigan Dept. of Treasury Form 3372) and a letter of authorization from
the IRS (as required by Form 3372). At Substantial Completion, the Construction Manager shall
provide a memorandum clearly stating which tangible personal property items have been
consumed over the course of the project and which tangible personal property items have not
been consumed and are to be turned over to the Owner.

6. Liquidated Damages (Section 9.1 of Agreement)
The parties (i) agree that the damages which the Owner will sustain as a result of a failure to meet
the date of Substantial Completion set forth in the Construction Schedule are difficult or impossible
to determine with certainty and (ii) in good faith estimate and set forth as fair compensation (and
not as a penalty) “Liquidated Damages” to be based upon the actual date Substantial Completion
is achieved, as follows:

Maximum = 25% of Construction Manager’s Fee

Daily Reduction = Maximum

100
The amount of reduction per day shall be ($ ). The total liquidated
damages shall in no event exceed a maximum of ($ ).

The sum of all the liquidated damages combined, imposed by the Construction Manager upon all
the Trade Contractors combined, may not exceed the total amount included above.
7. Notice Address for Construction Manager (Section 9.3 of Agreement)

Company Name
Street or PO Box

City, State, Zip
Attention: Name of Individual
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8. Owner Controlled Insurance Program (“OCIP”) (Section 11.1 of Standard General

Conditions)

Owner has implemented an Owner Controlled Insurance Program (“OCIP”) for the Project. The
OCIP includes insurance coverage for workers’ compensation, employers’ liability, commercial
general liability, excess liability, in connection with the Construction Manager and its Trade
Contractors, and subcontractors’ performance of the Work at the Project Site. Owner will pay the
costs of OCIP insurance coverages. Construction Manager and its Trade Contractors shall enroll
in the OCIP and reduce the Contract Price accordingly.

9. Additional Items:

(Remainder of page left intentionally blank.)
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10. Signatures:

(FIRM NAME) THE REGENTS OF THE UNIVERSITY OF MICHIGAN
Construction Manager Owner
By By

(Signature) (Signature)

(Printed Name) (Printed Name)

Executive Vice President and Chief Financial Officer

(Title)
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EXHIBIT A
STAFFING PLAN

TOTAL SPREADSHEET MUST BE COMPLETED AND ACCOMPANY THE TECHNICAL PROPOSAL

Excel version available at: https://umaec.umich.edu/for-vendors/project-documents/bid-resources/

I, 0 [ [ R
Schadule of Prajest Details - Exhio D
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EXHIBIT B

PROVIDE A COMPLETE ITEMIZED LISTING OF ALL GENERAL CONDITIONS COSTS IN
ACCORDANCE WITH SECTION 2.10.2 OF THE AGREEMENT, TO BE SUBMITTED ON THE FORM
PROVIDED BY THE OWNER, AVAILABLE AT:

https://umaec.umich.edu/for-vendors/project-documents/bid-resources/

SCHEDULE OF PROJECT DETAILS

Exhibit B Project Name:

Allowable General Conditions Costs UM Project Number:  PO000O

‘ DESCRIPTION Qry UNIT RATE | BUDGET COMMENTS
TEMPORARY FACILITES

Temporary Field Office Trailers S -

Temporary Field Office Trailers — Utility Hook Ups

Temporary Stairs/Ramps -
Temporary Storage Trailer/Conex

Temporary Heating and Cooling "'

Temporary Power Equipment !

Temporary Fence Relocation and Maintenance @ =
Temporary Toilets -
Dumpsters/Trash Removal -
Snow Removal -
Haul Road Maintenance ! -
Job Truck/Fuel

HOISTING AND CONVEYING
Tower Crane (Operated by Rental Co.)

Landing Platforms

Buck Hoist (Operated by Rental Co.)

Temporary Elevator Protection

Sky Trak/Bob Cat Rental -

SAFTEYANDPROTECTION
Safety Programs
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EXHIBIT C
FOR TAX EXEMPT PURCHASES ONLY
(see SECTION 5C above)

(Page 1 of 3)

Michigan Department of Treasury
3372 (Rev. 05-15)

Michigan Sales and Use Tax Certificate of Exemption

DO NOT send to the Department of Treasury. Certificate must be retained in the seller’s records. This certificate is invalid unless all four sections
are completed by the purchaser.

SECTION 1: TYPE OF PURCHASE

[] A One-Time Purchase C. Blanket Certificate 8/1/2019
Order or Invoice Number: Expiration Date (maximum of four years): /1/201

|:| B. Blanket Certificate. Recurring Business Relationship
The purchaser hereby claims exe the/pu ase‘b‘ﬂa?ﬁm rpparty an services made from the vendor listed below. This
certifies that this claim is based ufion ager prophsidl yselo] théDengsor servicgs, e status of the purchaser.
Vendor's Name and Address g{ / JUJ—' |_l
Gr Comstructior Co, 626 FAuorelius R, Lansing, M

SECTION 2: ITEMS COVERED BY THIS CERTIFICATE
Check one of the following:

1.[_] Allitems purchased.
2.[X] Limited to the following items:

o

Tangible Personal Property purchased as part of general conditions -

SECTION 3: BASIS FOR EXEMPTION CLAIM
Check one of the following:

1 D For Lease. Enter Use Tax Registration Number:
& |:| For Resale at Retail. Enter Sales Tax License Number:

The following exemptions DO NOT require the purchaser to provide a number:

3. |:| Agricultural Production. Enter percentage: %

4. D Church, Government Entity, Nonprofit School, or Nonprofit Hospital (Circle type of organization).

L7 D Contractor (must provide Michigan Sales and Use Tax Contractor Eligibifity Statement (Form 3520)).

6. D For Resale at Wholesale.

7. |:| Industrial Processing. Enter percentage: ____ %

8. Nonprofit Internal Revenue Code Section 501(c)(3) or 501(c)(4) Exempt Organization (must provide IRS authorized letter with this form).

9, I:l Nonprofit Organization with an authorized letter issued by the Michigan Department of Treasury prior o June 1994 (must provide copy of
letter with this form).

10.!:‘ Rolling Stock purchased by an Interstate Motor Carrier.
11.[' Other (explain):

SECTION 4: CERTIFICATION

| declare, under penaity of perjury, that the information on this certificate is true, that | have consulted the statutes, administrative rules and other
sources of law applicable to my exemption, and that | have exercised reasonable care in assuring that my claim of exemption is valid under Michigan
law. In the event this claim is disallowed, | accepf full responsibility for the payment of tax, penalty and any accrued interest, including, if necessary,
reimbursement to the vendor for tax and accrued interest.

Business Name Type of Business (see codes on page 2)
Regents of the University of Michigan 05, 13, 14, 15
Business Address City, State, ZIP Code
5082 Wolverine Tower, 3003 S State Street Ann Arbor, MI 48109
Business Telephone Number (include area code) Name (Print or Type)
(734) 764-9219 Susan E Ryerson
Signature and Title Date Signed
SuoantRBenovn_ 08/19/15
<

Athletic South Competition and Performance Project - PO0008932
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EXHIBIT C
FOR TAX EXEMPT PURCHASES ONLY
(see SECTION 5C above)

(Page 2 of 3)

U, S, TREASURY DEPARTMENT
INTERNAL REVENUE SERVICE
WASHINGTON 28, D. C.

B REPLY REFER Te

0CT4 M6I TiR1BO1 3=JN

The Regents of the University of Michigan
E00 Sonth State Strest
Ann Arbor, Michigan

fentlemen;

Consideration has been given to your ldoation for exmaption from
1;:::-3 ll;nghm tax under section 501(c)(3) of the Internal Revenus

mmmmxmmmuhmtm-utunmuﬁ}

and the corresponding prevismiens of prior
Degember 1, 193%. A ruling of
December 1, 1939, and held
48 a wholly-cwned instrun-
mentality of the State of Michigan,

Tou indicate that the reason you are for tion und
section 501(c)(3) of the Code 4» mt'?égmwmﬁ-m to ::.u
cth: alves of the taxr treatment provided under section LO3(b) of the

Tou were constituted a body corporate by specifiec provision of
Article II, Section L, of the Constitution of the State of Michd gan
of 1908, to operats the Umiversity of Michigan, TYour authority is
derived from that portiocn of Seetion 5 of the said Article IT which
3::;: xt t:t:urd of Regents shall have the genersl supervision

ver and the direction and contrel of enditures
froa the university funds. sl

After careful consideration of all the evidencs prasented, includip
the provisions of the law under which Jou operats, 1t is énncludod ¢
xt -:‘:uul.:i an 1n:1.:::-ntl.].tty nfstﬁl S(ta;n of Michigan, and that
o exampt er section S01(c)(3) of the Code., Since

are exempt mnder section 501(c)(3), section LOI(b) of the Code !:m
applicable to anmuity contracte purchased by you for your employeess
provided the contracts meet the conditions of the latter section,
Tuis ruling modifies our ruling of August 12, 19%3,
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EXHIBIT C
FOR TAX EXEMPT PURCHASES ONLY
(see SECTION 5C above)

(Page 3 of 3)

* P a

he Regentc of the University of Michigan

Contributions made to you are deductible by donors as provided ia

seotion 170 of the Code. Bequests, lepgacies, devises, transfers or
gifte to or for your use are deductible for Federal eestate and gift

tax purposes under the provisions of sections 2055, 2106 and 2522
of the Coda,

Your District Directer is being adviszed of this action.
Very truly yours,

o X [ ot
{&ﬁmﬂ&é s Iﬁﬁ—im
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